


☒ CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED PAGES 62

AGREEMENT NUMBER 20-10825	AMENDMENT NUMBER 2
REGISTRATION NUMBER	

1. This Agreement is entered into between the Contracting Agency and Contractor named below:	
CONTRACTING AGENCY NAME California Department of Public Health	
CONTRACTOR NAME Accenture LLP	
2. The term of this Agreement is:	Start Date: December 14, 2020 End Date: June 14, 2021
3. The maximum amount of this Agreement after this Amendment is: \$50,651,770.50	
4. The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein: <ul style="list-style-type: none"> <li>1. A total of \$33,382,195.00 been added to this contract increasing the total amount from \$17,269,575.50 to \$50,651,770.50.</li> <li>2. Exhibit 4, Cost Worksheets, is replaced in its entirety with the enclosed Exhibit 4, CalVax Cost Workbook v6 WOA CV 04</li> <li>3. WOAs 2, 3, 4, 5, 6, and 7 are incorporated into the Agreement and become a part of the Agreement.</li> <li>4. This Amendment 2, as further detailed in WOA 6, changes the remaining work under the CalVAX System Development Workstream in the SOW from a Fixed Fee/Milestone-based support and payment structure to a Capacity based support and payment structure.</li> </ul> All other terms and conditions remain the same.	

IN WITNESS THEREOF, this Agreement has been executed by the parties hereto.

<b>CONTRACTOR</b>		<b>Department of Technology, Statewide Technology Procurement Use Only</b>
CONTRACTOR NAME (If other than an individual, state whether a corporation, partnership, etc.) Accenture LLP		
CONTRACTOR AUTHORIZED SIGNATURE <u>Mark Noriega</u> Mark Noriega (Feb 25, 2021 12:11 PST)	DATE SIGNED (Do not type) Feb 25, 2021	
PRINTED NAME AND TITLE OF PERSON SIGNING Mark Noriega, State of California Account Lead		
ADDRESS 1610 R Street, #240, Sacramento, CA 95811		
<b>STATE OF CALIFORNIA</b>		
CONTRACTING AGENCY NAME California Department of Public Health		
CONTRACTING AGENCY AUTHORIZED SIGNATURE <u>Timothy Bow</u> Timothy Bow (Feb 25, 2021 12:12 PST)	DATE SIGNED (Do not type) Feb 25, 2021	
PRINTED NAME AND TITLE OF PERSON SIGNING Tim Bow, Procurement Officer – Emergency Operations		
CONTRACTING AGENCY ADDRESS 1616 Capital Avenue, Sacramento, CA 95814		

☐ EXEMPT PER:



Bidder:	<Enter Bidder Name >
---------	----------------------

## Instructions

Please refer to the Statement of Work - Agile section for details describing the required services to be provided at the price quoted in this Cost Workbook.

1.	Bidder must enter its name above in the space currently filled with "Enter Bidder Name". This will be copied to each worksheet. Do not enter the Bidder name on any other sheet.
2.	This Microsoft Excel Cost Workbook contains multiple worksheets for Bidders to enter costs. The Bidder is required to use this Cost Workbook in response to the Exhibit B1: Cost Worksheets.
3.	It is the responsibility of the Bidder to ensure spreadsheet calculations are correct.
4.	Each worksheet is designed to elicit specific pricing information related to the requirements of this solicitation in a standard format for evaluation purposes.
5.	The Bidder may document any assumptions associated with their cost entries by entering and highlighting the assumption at the bottom of each cost tab, as appropriate.

Tab 1-Cost Summary	Bidder <u>must not</u> enter information into this worksheet. The cells auto-calculate from Tabs 2 - 5.
Tab 2-Implementation Costs	<p>Bidder must enter the implementation costs for each of the applicable cost workstreams. If the entered cost item is a One-time cost, enter that cost amount under the One-time column. The Bidder may include "Other" costs not related to the provided cost workstream categories by entering these costs in the Other Cost 1 and/or Other Cost 2 workstream categories. The Bidder may change the name of these two workstream categories to specify the cost workstream title.</p> <p>For each cost entry, the Bidder will enter the following cost information:</p> <p>Description: Enter the cost description with sufficient detail so the State understands the nature of the cost item.</p> <p>Pricing Factors: Enter the pricing factors, as appropriate, used or associated with the cost item (e.g., "Per unit", "Per transaction", etc.)</p> <p>Type: Enter the cost type (e.g. Professional Services, License fee, etc.) for each cost item.</p>
Tab 3-Optional M&O Year 1 Tab 4-Optional M&O Year 2 Tab 5-Optional M&O Year 3	<p>Bidder must enter the M&amp;O workstream cost details for the each Optional M&amp;O years 1, 2, and 3. The Bidder must enter the workstream costs for each month, Month 1 to Month 12.</p> <p>The Bidder may include "Other" costs not related to the provided cost workstream categories by entering these costs in the Other Cost 1 and/or Other Cost 2 workstream categories. The Bidder may change the name of these two workstream categories to specify the cost workstream title. See cost column description under Tab 2-Implementation Costs.</p>

Tab 6-Implementation Resource FTEs	The Bidder is required to enter the Bidder's resource plan associated with the CalVax Implementation Costs entered in Tab 2-Implementation Costs. For each resource classification, the Bidder will indicate the combined FTE allocation (fractional allocations are permitted) for each month of the base contract period.
Tab 7-M&O Year 1 Resource FTEs Tab 8-M&O Year 2 Resource FTEs Tab 9-M&O Year 3 Resource FTEs	<p>Bidder is required to enter the Bidder's resource plan associated with each Optional M&amp;O years 1, 2, and 3 costs entered in Tabs 3 - 5. For each resource classification, the Bidder will indicate the combined FTE allocation (fractional allocations are permitted) for each month of the M&amp;O period. The Bidder may additional resource classifications as appropriate in the Bidder Added Classifications table.</p> <p>NOTE: Bidder Added Classifications entries must be the same across the Tabs 7 through 10.</p>
10-Resource Labor Rates	<p>Bidder must enter labor rates for the Key Resource Classifications provided in the table. The Bidder may enter labor rates for additional resource classifications as appropriate in the Bidder Added Classifications table.</p> <p>NOTE: Bidder Added Classifications entries must be the same across the Tabs 7 through 10.</p>

Bidder Name	Accenture
1-Cost Summary	

Total Cost Summary

Cost Categories
CalVax Implementation Costs
CalVax Optional Annual Maintenance Extension Costs

Total Contract Cost
---------------------

Base Contract (6 Months)	Year 1	Year 2	Year 3	Total
\$50,651,771				\$50,651,771
	\$14,818,563	\$4,923,335	\$4,835,772	\$24,577,669

\$75,229,440
--------------

Bidder Name	Accenture
2. Implementation Costs	

CalVax Implementation Costs

CalVax One-time MVP Implementation, CalVax operational support, and CalVax improvements through Month 6														
Category	Description	Project Factors	Phase	Phase Type	Billing Type	On-Start	December	January	February	March	April	May	TOTAL	
Program Management	Overall Program Management	IT FTE per 500 providers. Long-term, waiting CARCONNECT 1.1 Call Center resumes 11,000 providers.	Professional Services	Capacity	Monthly		\$108,608	\$260,350	\$595,490	\$642,971	\$621,049	\$621,049	\$2,850,517	
Program Management	WGA4: Overall program management		Professional Services	Capacity	Monthly		\$108,608	\$146,141	\$146,141	\$38,336			\$289,226	
Program Management	WGA5: Additional project management for new project and interdependencies between them		Professional Services	Capacity	Monthly			\$114,207					\$114,207	
TOTAL							\$0	\$109,406	\$260,350	\$595,490	\$642,971	\$621,049	\$2,850,517	
Continued Operational Requirements														
Level 1 Helpdesk	Use human support for all providers throughout registration and vaccine administration phases.	IT FTE per 500 providers. Long-term, waiting CARCONNECT 1.1 Call Center resumes 11,000 providers.	Help Desk Operations	Capacity	Monthly		\$0	\$293,762	\$908,220	\$725,348	\$542,916	\$542,916	\$3,013,162	
Level 1 Helpdesk	WGA4: Increase technical helpdesk capacity based on email and call volume with actual average handling time to support 11,000 providers. 1 FTE per 340 providers. Assumes 11,000 providers.		Help Desk Operations	Capacity	Monthly			\$164,256	\$328,512	\$328,512	\$246,384		\$164,256	
Level 1 Helpdesk	WGA5: Increased effort to support myCalvaxMy Log		Help Desk Operations	Capacity	Monthly			\$129,506						
Level 1 Helpdesk (Provider Data Strike Team Helpdesk)	WGA4: Increase help desk capacity over a 6-week period to support additional functional volume and ability to support 22 new mass vaccination sites, by a total capacity of 54 sites		Help Desk Operations	Capacity	Monthly				\$365,304	\$182,652				
Level 1 End User Support	WGA1: End-user support for residents and vaccine administrators to open the "digital divide" for end users. Includes support staff to manage, schedule, and provide technical assistance to the 11 end user support staff.	20 FTEs Assumes 6MM vaccine recipients 10% will call = 600K residents calling Average monthly call volume is 300,000 calls per month.	Help Desk Operations	Capacity	Monthly			\$935,789	\$935,789	\$935,789	\$935,789	\$935,789	\$4,678,946	
Level 2 / Level 3 Support			Help Desk Operations	Capacity	Monthly		\$0	\$55,000	\$106,806	\$106,806	\$501,148	\$212,852	\$1,182,612	
Level 2 / Level 3 Support	Report technical support and defect resolution.	Number of providers supported and overall 1.1 defects escalated to Level 2/3. Assumes 11,000 providers.	Help Desk Operations	Capacity	Monthly			\$55,000	\$55,000	\$55,000	\$55,000	\$55,000		
Level 2 / Level 3 Support	WGA1: Expert technical support and defect resolution for ARMS modules, SaaS-like configurations, and Virtual Assistants	Number of providers supported and overall 1.1 defects escalated to Level 2/3. Assumes 11,000 providers.	Help Desk Operations	Capacity	Monthly				\$251,804	\$251,806	\$246,140		\$157,852	
Security Initial Operations	A monthly team training security operations for CalVax		Professional Services	Capacity	Monthly		\$268,286	\$0	\$7,473	\$205,048	\$255,301	\$252,563	\$1,198,965	
Security Initial Operations			Professional Services	Capacity	Monthly		\$360,000			\$70,000	\$70,000		\$70,000	
Security Operations	WGA4: Security support for set-up and operations in support of additional environments		Professional Services	Capacity	Monthly		\$238,284		\$205,048	\$185,352	\$182,563		\$649,315	
Security Operations	WGA5: Additional penetration testing for myCalvax and My Log		Professional Services	Capacity	Monthly			\$7,473						
Production Operations Support			Professional Services	Capacity	Monthly	\$	-	\$	24,364	\$	369,969	\$	369,969	\$1,369,238
Production Operations Support	WGA4: Establish team charged with consulting with Providers, understanding key issues, and then partnering with other vendors and the departments to capture, organize and analyze vaccine data reporting.		Professional Services	Capacity	Monthly				\$369,969	\$369,969	\$369,969		\$369,969	
Production Operations Support	WGA5: Release management support and coordination for myCalvax		Professional Services	Capacity	Monthly				\$24,354					
TOTAL							\$268,286	\$0	\$1,316,376	\$2,725,620	\$2,591,454	\$2,402,385	\$11,508,155	
Software Licenses Licensing Costs														
ServiceNow	WGA2: ServiceNow Licenses for CDPH Help Desk	A 6-Month Subscription License for CDPH Help Desk 30 Users	License Fee	Fee	Monthly					\$2,400	\$2,400	\$2,400	\$7,200	
ServiceNow		A 6-Month Subscription License for Health Cloud (500 users) Customer Community Plus (11,000 users) Government Cloud Host	Subscription Fee			\$0							\$0	
ServiceNow		A 6-Month Subscription License for Customer Community Plus (49,000 users)	Subscription Fee (State to validate license count)			\$0							\$0	
Microsoft		A 6-Month Subscription License for AnyPoint Base + API Manager (1646) API Connector	Subscription Fee			\$0							\$0	
Capado		A 6-Month Subscription License for 20 Additional Users	Subscription Fee			\$0							\$0	
Accenture Insights Platform (AIP)		A 6-month consumption for CalVax	Usage Fee			\$0							\$0	
Blue Yonder		A 6-month subscription license for Blue Yonder Platform	Subscription Fee			\$0							\$0	
myCalvax		A 6-month LMS subscription \$ 77/user pricing for providers (40,000 users) \$ 105/user pricing for core CDPH and 141 users (500 users)	Subscription Fee (State to validate license count)			\$0							\$0	
TOTAL							\$0	\$0	\$0	\$2,400	\$2,400	\$2,400	\$7,200	
Software Licenses Subscription and License Costs														
Accenture Vaccination Management Solution Implementation			Professional Services	Fixed Price	Milestone		\$0	\$665,839	\$1,162,046	\$992,729	\$0	\$0	\$2,820,615	
Accenture Vaccination Management Solution Implementation	Transfer, design, build, implement, support and enable vaccination management solution on ServiceNow	Continue Enhancements and Support	Professional Services	Fixed Price	Milestone			\$665,839	\$887,773	\$1,109,717				
Accenture Vaccination Management Solution Implementation	WGA5: New scope outside of the baseline requirements product		Professional Services	Fixed Price	Milestone			\$274,273						
Accenture Vaccination Management Solution Implementation	WGA6: Baseline RS credit relation to moving to capacity model			Credit	On-Time					\$116,988				
Accenture Vaccination Management Solution (ARMS) - Resident Registration, Scheduling, and Clinic Management (RCS) implementation	WGA1: Implementation of the ARMS Resident Scheduling module, including implementation of Resident Registration Configuration of vaccine eligibility questions First and second appointment creation for new residents Appointment management and cancellation Managing (email and SMS) Residents Clinic management Virtual Assistant Training content creation and training delivery	Resident Registration Resident Scheduling Vaccine Pop-Up Clinic	Professional Services	Capacity	Monthly		\$0	\$1,151,407	\$112,467				\$1,463,874	
Information System Migration Support				Fixed Price	Milestone			\$160,000					\$160,000	
One-time Implementation Support				One-time discount (20%)	Discount			\$282,335					\$282,335	
Volunteer Management	WGA3: Extend My Log solution to allow Californians as volunteers to assist in the administration of COVID vaccines at scheduled events		Professional Services	Capacity	Monthly			\$91,702	\$385,149	\$385,149			\$862,000	
Provider Data Strike Team	WGA4: Establish team charged with consulting with Providers, understanding key issues, and then partnering with other vendors and the departments to capture, organize and analyze vaccine data reporting.		Help Desk Operations	Capacity	Monthly	\$	\$	\$	89,166	\$	1,305,822	\$	\$1,077,316	
Provider Data Strike Team			Help Desk Operations	Capacity	Monthly				\$1,305,822	\$642,738				
Provider Data Strike Team	WGA5: Data Strike Team to support provider data reconciliation activities.		Help Desk Operations	Capacity	Monthly			\$89,166						
Customer Experience			Professional Services	Capacity	Monthly	\$	\$	\$	175,914	\$	597,287	\$	\$774,444	
Customer Experience	WGA4: Support development of communications, UX/UI Design, and re-branding.		Professional Services	Capacity	Monthly				\$597,287	\$686,880	\$657,014	\$597,287		
Customer Experience	WGA5: Enhance the content for the baseline product		Professional Services	Capacity	Monthly			\$175,974						
InteProvider Roll-Out	WGA4: Supporting providers rollout to UMS and Providers		Professional Services	Capacity	Monthly				\$2,689,943	\$4,229,973	\$1,502,330	\$1,365,348	\$9,987,997	
TOTAL							\$382,332	\$665,839	\$2,820,292	\$6,683,137	\$5,169,729	\$2,159,148	\$19,818,204	

[illegible]

84,290,700	21,762,000	60	2002,000	2,327,100	424,710	4,110,700	60	21,762,000
------------	------------	----	----------	-----------	---------	-----------	----	------------

Workstream	Description	Pricing Factors	Type	Pricing Type	Billing Type	One-time	December	January	February	March	April	May	TOTAL
<b>Resident and Stakeholder Communications</b>													
Adoption and Stakeholder Communication			Professional Services	Fixed Price	Milestone	\$ -	\$ 48,467	\$ 96,933	\$ 453,768	\$ 512,788	\$ 512,788	\$ 512,788	\$ 2,137,539
Adoption and Stakeholder Communication	Create a change approach and change management plan, conduct stakeholder analysis, develop communication plan and content for stakeholder group. Implement governance structure and communication network.		Professional Services	Fixed Price	Milestone		\$48,467	\$96,933	\$145,400				
Adoption and Stakeholder Communication	WQMA: Ongoing capacity based team		Professional Services	Capacity	Monthly				\$367,388	\$012,788	\$012,788	\$512,788	
Adoption and Stakeholder Communication	WQMA: Resolve BS credit in relation to moving to capacity model		Fixed	On-Time					\$89,000				
CCM & HyperCare Support L1/L2	WQMA: CCM activities including "white lane" support to enable a smooth rollout and resident registration process for each LHS	1 FTE for every 5-6 LHS. Estimate covers 6-1 LHS	Professional Services	Capacity	Monthly			\$ 360,223	\$ 360,223	\$ 360,223	\$ 360,223	\$ 360,223	\$1,801,115
Sentiment Analysis	WQMA: Due to the resident engagement aspect of registration and scheduling, sentiment analysis is critical to understanding concerns, perspectives, biases, intentions and preferences residents have about the vaccine and how to continue to increase awareness, education and engagement. Sentiment Analysis will inform ongoing regular insights while driving the optimization of communications.	Setup and 2 months of run of the sentiment Analysis platform.	Professional Services	Capacity	Monthly	\$ 10,000	\$ 66,960	\$ 66,960					\$143,920
<b>WQMA:</b>						\$0	\$96,932	\$554,090	\$1,267,750	\$1,385,796	\$1,385,796	\$1,385,796	\$4,082,556
Training	Calixta Training content development and delivery	Develop the training content and Train-the-Trainer approach and deliver training (train the trainer) to targeted stakeholder groups.	Professional Services	Fixed Price	Milestone		\$108,555	\$146,073	\$182,592				\$438,220
<b>WQMA:</b>						\$0	\$108,555	\$146,073	\$182,592	\$0	\$0	\$0	\$438,220
<b>Resident and Stakeholder Communications Platform</b>													
Reporting and Analytics			Professional Services	Capacity	Monthly		\$0	\$105,399	\$105,399	\$499,272	\$667,495	\$667,200	\$694,071
Reporting and Analytics	Operational reporting integrated with Salesforce (needed to support Vaccination Management) leveraging the existing CalCONNECT reporting and analytics architecture.	Operational analytics and insights beyond CalVax, including operational reporting, advanced inventory management reporting, efficacy and coverage analytics.	Professional Services	Capacity	Monthly		\$105,399	\$105,399	\$105,399	\$105,399	\$105,399	\$105,399	
Reporting and Analytics	WQMA: Capture the reporting requirements, document requirements & build wireframes, ingest & curate data from applications, build reports & dashboard		Professional Services	Capacity	Monthly				\$383,873	\$562,100	\$575,809	\$589,518	
Reporting and Analytics	WQMA: Accelerated scope as outlined in WQMA		Professional Services	Capacity	Monthly			\$0					
<b>WQMA:</b>						\$0	\$105,399	\$105,399	\$499,272	\$667,495	\$667,200	\$694,071	\$2,742,894
<b>Platform &amp; Support</b>													
Configuration and Modification Team			Professional Services	Capacity	Monthly		\$0	\$0	\$1,604,157	\$1,604,157	\$1,604,157	\$1,604,157	\$6,416,626
Configuration and Modification Team			Professional Services	Professional Services					\$220,000	\$220,000			\$440,000
Configuration and Modification Team	WQMA: Ongoing capacity based team		Professional Services	Capacity	Monthly				\$1,373,387	\$1,153,387	\$1,153,387	\$1,153,387	
Configuration and Modification Team - River Logic	WQMA: River Logic capacity based team		Professional Services	Capacity	Monthly				\$230,770	\$230,770	\$230,770	\$230,770	
Configuration and Modification Team (Stakeholder Enhancements)	WQMA7: Stakeholder enhancements		Professional Services	Capacity	Monthly					\$424,715	\$424,715	\$424,715	\$1,274,145
AMVDC - Ongoing Enhancements	WQMA1: A monthly SCRUM team providing: -Ongoing enhancements and language translation of content and data for the AMVDC. -Ongoing training content creation and training delivery	Post-go live product enhancements, language translation into the 7 languages supported by https://covid19.ca.gov/ as of 1/8/2020	Professional Services	Capacity	Monthly		\$0	\$0	\$377,709	\$377,709	\$369,222	\$236,778	\$1,361,418
<b>WQMA:</b>						\$0	\$0	\$0	\$1,588,022	\$4,018,710	\$4,002,210	\$1,669,656	\$9,657,998
<b>Platform &amp; Support (continued)</b>													
Configuration and Modification Team (July 2020-)	Share the current CalCONNECT SCRUM team with Calixta. The shared SCRUM team could then work on either CalCONNECT or Calixta changes in a given Sprint. This would provide CDPM a dedicated team of business analysts, developers, and testers for Calixta, while not needing to fund an entire separate team.		Professional Services	N/A	N/A								\$0
CDP Implementation	Implement Calixta L1/L2		Professional Services	Fixed Price	Milestone		\$802,500	\$802,500					\$1,605,000
<b>WQMA:</b>						\$0	\$1,605,000	\$1,605,000	\$0	\$0	\$0	\$0	\$3,210,000
<b>GRAND TOTAL:</b>							\$13,048	\$1,169,058	\$5,295,084	\$15,330,802	\$15,387,561	\$11,254,438	\$10,737,844

**Assumptions:**  
 Additional Amazon Web Services (AWS) Connect charges for L1 resources will be consumption-based.  
 AWS Connect charges are estimated at \$13 per user per month, or at \$1 per hour on-call.  
 CDPM will procure all Subscription Fees and Usage Fees outside of this Agreement.  
 WQMA CV-01: Due the acceleration of a Release 1 and Release 2, the Accutrace Vaccine Management Solution (AVMS) - Resident Registration, Scheduling, and Clinic Management (RSC) implementation capacity (flow 20) will be consumed faster than originally estimated. CDPM will work with Accutrace to increase the capacity as needed to meet

Baseline	WDA #1	WDA #2	WDA #3	WDA #4	WDA #5	WDA #6	WDA #7	Total
\$290,800	\$0	\$0	\$0	\$0	\$0	\$1,846,730	\$0	\$2,137,530
\$290,800								
						\$1,905,790		
						\$09,000		
	\$1,801,110							\$1,801,110
	\$143,920							\$143,920
\$290,800	\$1,945,035	\$0	\$0	\$0	\$0	\$1,846,730	\$0	\$4,082,545
\$438,220								\$438,220
\$438,220	\$0	\$0	\$0	\$0	\$0			\$438,220
\$632,284	\$0	\$0	\$0	\$2,111,300	\$0	\$0	\$0	\$2,743,694
\$632,394								
						\$2,111,300		
						\$0		
\$632,284	\$0	\$0	\$0	\$2,111,300	\$0	\$0	\$0	\$2,743,694
\$660,000	\$0	\$0	\$0	\$0	\$0	\$0,706,634	\$0	\$6,416,634
\$660,000								
						\$4,833,546		
						\$923,080		
							\$1,274,145	\$1,274,145
	\$1,361,410							\$1,361,410
\$660,000	\$1,361,410	\$0	\$0	\$0	\$0	\$0,706,634	\$1,274,145	\$9,062,149
\$0								\$0
\$166,000								\$166,000
\$1,005,000	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$1,005,000
\$6,912,765	\$10,356,824	\$7,200	\$862,000	\$22,937,520	\$814,950	\$7,486,368	\$1,274,145	\$50,681,772

Base Contract Table:

L1 Provider/LHJ Help Desk Support Incremental Costs	
# of Users with Active CalVax Accounts	Monthly Cost
11,000	\$ 328,512
16,000	\$ 488,512
21,000	\$ 648,512
26,000	\$ 808,512
31,000	\$ 968,512
36,000	\$ 1,128,512
41,000	\$ 1,288,512
46,000	\$ 1,448,512
51,000	\$ 1,608,512
56,000	\$ 1,768,512
60,000	\$ 1,928,512

\*Assumption: 1 FTE per 500 providers. Leverages existing CalCONNECT L1 Call Center. Assumes 11,000 providers.

Updated table with WOA4:

L1 Provider/LHJ Help Desk Support Incremental Costs	
# of Users with Active CalVax Accounts	Monthly Cost
11,000	\$ 328,512
16,000	\$ 488,512
21,000	\$ 648,512
26,000	\$ 808,512
31,000	\$ 968,512
36,000	\$ 1,128,512
41,000	\$ 1,288,512
46,000	\$ 1,448,512
51,000	\$ 1,608,512
56,000	\$ 1,768,512
60,000	\$ 1,928,512

\*Assumption: 1 FTE per 340 providers. Assumes 11,000 providers.

RSC L1 End User Help Desk Support Incremental Costs	
Help Desk FTEs	Monthly Cost
60	\$ 975,000
70	\$ 1,138,000
80	\$ 1,301,000
90	\$ 1,464,000
100	\$ 1,627,000
110	\$ 1,790,000
120	\$ 1,953,000
130	\$ 2,116,000
140	\$ 2,279,000
150	\$ 2,442,000

Incremental Costs	
Monthly Cost	
\$	542,916
\$	762,216
\$	981,516
\$	1,200,816
\$	1,420,116
\$	1,639,416
\$	1,858,716
\$	2,078,016
\$	2,297,316
\$	2,516,616
\$	2,692,056

mes 11,000

Milestone Based Billing							
Actual Releases/Sprints		Release 1	Release 2	Release 3	Release 4	Release 5	
			R1 / S1-2	R2 / S3	R3 / S4	move to capacity	
			1/13/2021	2/6/2021	2/19/2021	credit	
CalVax Solution Development and Implementation Costs		\$ -	\$ -	\$ 2,100,000	\$ 180,000	\$ 116,988	\$ 2,396,988.00
Training		\$ -	\$ 220,000	\$ 170,000	\$ 30,000	\$ 18,220	\$ 438,220.00
Interim System Migration Support		\$ -	\$ -	\$ 144,000	\$ -	\$ -	\$ 144,000.00
LMS Implementation			\$ 165,000				\$ 165,000.00
Adoption and Communications		\$ -	\$ 90,000	\$ 90,000	\$ 70,000	\$ 40,800	\$ 290,800.00
Total		\$ -	\$ 475,000	\$ 2,504,000	\$ 280,000	\$ 176,008	\$ 3,435,008.00

Monthly Support Billing							
	One-Time	December	Janaury	Febraury	March	April	May
Program Management		\$ 109,608	\$ 146,143	\$ 146,143	\$ 36,536		
Call Center/Help Desk Operations		\$ -	\$ 219,256	\$ 383,512	\$ 383,512	\$ 301,384	\$ 219,256
Reporting and Analytics (AIP)		\$ 105,399	\$ 105,399	\$ 105,399	\$ 105,399	\$ 105,399	\$ 105,399
Additional Configuration and Modification Team		\$ -	\$ -	\$ -	\$ 220,000	\$ 220,000	\$ 220,000
Security Operations Team		\$ 30,000	\$ -	\$ -	\$ 70,000	\$ 70,000	\$ 70,000
Total		\$ 245,007	\$ 470,798	\$ 635,054	\$ 815,447	\$ 696,783	\$ 614,655

WOA CV-01 Billing							
	One-Time	December	Janaury	Febraury	March	April	May
L1 End User Support	\$ -	\$ -	\$ 935,789	\$ 935,789	\$ 935,789	\$ 935,789	\$ 935,789
Level 2 / Level 3 Support	\$ -	\$ -	\$ -	\$ 251,806	\$ 251,806	\$ 246,148	\$ 157,852
Accenture Vaccine Management Solution (AVMS) - Resident Registration, Scheduling, and Clinic Management (RSC) Implementation	\$ -	\$ -	\$ 1,151,407	\$ 312,407	\$ -	\$ -	\$ -
OCM & HyperCare Support LHJs	\$ -	\$ -	\$ 360,223	\$ 360,223	\$ 360,223	\$ 360,223	\$ 360,223
Sentiment Analysis	\$ 10,000	\$ -	\$ 66,960	\$ 66,960	\$ -	\$ -	\$ -
AVMS RSC - Ongoing Enhancements	\$ -	\$ -	\$ -	\$ 377,709	\$ 377,709	\$ 369,222	\$ 236,778
Total	\$ 10,000	\$ -	\$ 2,514,379	\$ 2,304,894	\$ 1,925,527	\$ 1,911,382	\$ 1,690,642

WOA CV-02 Billing - In Review							
	One-Time	December	Janaury	Febraury	March	April	May
ServiceNow Licenses for CDPH Help Desk	\$ -	\$ -	\$ -	\$ -	\$ 2,400	\$ 2,400	\$ 2,400
Total	\$ -	\$ -	\$ -	\$ -	\$ 2,400	\$ 2,400	\$ 2,400

WOA CV-03 Billing							
	One-Time	December	Janaury	Febraury	March	April	May
Volunteer Management	\$ -	\$ -	\$ 91,702	\$ 385,149	\$ 385,149	\$ -	\$ -
Total	\$ -	\$ -	\$ 91,702	\$ 385,149	\$ 385,149	\$ -	\$ -

WOA CV-04 Billing										
	One-Time	December	January	February	March	April	May	Total		
Program Management	\$ -	\$ -	\$ -	\$ 449,347	\$ 606,436	\$ 621,049	\$ 621,049	\$ 2,297,880.00		
Level 1 Helpdesk	\$ -	\$ -	\$ -	\$ 214,404	\$ 214,404	\$ 296,532	\$ 378,660	\$ 1,104,000.00		
Level 1 Helpdesk (Provider Data Strike Team Helpdesk)	\$ -	\$ -	\$ -	\$ 365,304	\$ 182,652	\$ -	\$ -	\$ 547,956.00		
Security Operations	\$ 239,284	\$ -	\$ -	\$ 205,048	\$ 185,302	\$ 182,563	\$ 69,315	\$ 881,512.00		
Production Operations Support	\$ -	\$ -	\$ -	\$ 369,969	\$ 369,969	\$ 369,969	\$ 369,969	\$ 1,479,874.00		
Provider Data Strike Team	\$ -	\$ -	\$ -	\$ 1,305,822	\$ 682,728	\$ -	\$ -	\$ 1,988,550.00		
Customer Experience	\$ -	\$ -	\$ -	\$ 597,287	\$ 686,880	\$ 657,016	\$ 597,287	\$ 2,538,470.00		
LHJ/Provider Roll-Out	\$ -	\$ -	\$ -	\$ 2,889,943	\$ 4,229,972	\$ 1,502,324	\$ 1,365,748	\$ 9,987,987.00		
Reporting and Analytics	\$ -	\$ -	\$ -	\$ 383,873	\$ 562,100	\$ 575,809	\$ 589,518	\$ 2,111,300.00		
Total	\$ 239,284	\$ -	\$ -	\$ 6,780,996	\$ 7,720,442	\$ 4,205,261	\$ 3,991,545	\$ 22,937,529.00		

	WOA CV-05 Billing								
	One-Time	December	Janaury	Febraury	March	April	May	Total	
Program Management	\$ -	\$ -	\$ 114,207	\$ -	\$ -	\$ -	\$ -	\$ -	114,207.00
Level 1 Helpdesk	\$ -	\$ -	\$ 129,506	\$ -	\$ -	\$ -	\$ -	\$ -	129,506.00
Security Operations	\$ -	\$ -	\$ 7,473	\$ -	\$ -	\$ -	\$ -	\$ -	7,473.00
Production Operations Support	\$ -	\$ -	\$ 24,354	\$ -	\$ -	\$ -	\$ -	\$ -	24,354.00
Accenture Vaccination Management Solution Implementation	\$ -	\$ -	\$ 274,273	\$ -	\$ -	\$ -	\$ -	\$ -	274,273.00
Provider Data Strike Team	\$ -	\$ -	\$ 89,166	\$ -	\$ -	\$ -	\$ -	\$ -	89,166.00
Customer Experience	\$ -	\$ -	\$ 175,974	\$ -	\$ -	\$ -	\$ -	\$ -	175,974.00
Total	\$ -	\$ -	\$ 814,953	\$ -	\$ -	\$ -	\$ -	\$ -	814,953.00

WOA CV-06 Billing									
	One-Time	December	January	February	March	April	May	Total	
Adoption and Stakeholder Communication	\$ -	\$ -	\$ -	\$ 367,388	\$ 512,788	\$ 512,788	\$ 512,788	\$ -	1,905,750.00
Adoption and Stakeholder Communication	\$ -	\$ -	\$ -	\$ (59,020)	\$ -	\$ -	\$ -	\$ -	(59,020.00)
Configuration and Modification Team	\$ -	\$ -	\$ -	\$ 1,373,387	\$ 1,153,387	\$ 1,153,387	\$ 1,153,387	\$ -	4,833,546.00
Configuration and Modification Team - River Logic	\$ -	\$ -	\$ -	\$ 230,770	\$ 230,770	\$ 230,770	\$ 230,770	\$ -	923,080.00
Accenture Vaccination Management Solution Implementation	\$ -	\$ -	\$ -	\$ (116,988)	\$ -	\$ -	\$ -	\$ -	(116,988.00)
Total	\$ -	\$ -	\$ -	\$ 1,795,536	\$ 1,896,944	\$ 1,896,944	\$ 1,896,944	\$ -	7,486,368.00

WOA CV-07 Billing									
	One-Time	December	January	February	March	April	May	Total	
Skedulo Enhancements	\$ -	\$ -	\$ -	\$ -	\$ 424,715	\$ 424,715	\$ 424,715	\$ 1,274,145.00	
Total	\$ -	\$ -	\$ -	\$ -	\$ 424,715	\$ 424,715	\$ 424,715	\$ 1,274,145.00	

Combined Total	\$	50,651,770.50
----------------	----	---------------

Bidder Name	Accenture
3-Optional M&O Year 1	

### CalVax Optional Annual Maintenance Extension Costs - Year 1

#### CalVax continued operational support, CalVax improvements, and CalVax Maintenance and Operations - 12 month extension

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4
Program Management							
TOTAL:				\$0	\$0	\$0	\$0
Call Center/Help Desk Operations							
Level 2 / Level 3 Support	Expert technical support and defect resolution.	Number of providers supported and eventual L1 defects escalated to Level 2/3. Assumes 11,000 providers.	Help Desk Operations	\$190,027	\$190,027	\$190,027	\$190,027
RCS Level 2 / Level 3 Support	Level 2/Level 3 support for the additional AVMS modules, Skedulo configurations, and Virtual Assistants.		Help Desk Operations	\$157,852	\$157,852	\$157,852	\$157,852
TOTAL:				\$347,879	\$347,879	\$347,879	\$347,879
CalVax Solution Licensing Costs							
Salesforce	Salesforce software, including Lightning Platform, Health Cloud, Government Cloud, Community Plus and Shield	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
Salesforce	Salesforce software, including Community Plus (49,000 licenses)	6 Months Subscription License for: - Customer Community Plus (49,000 users)	Subscription Fee	\$0			
MuleSoft	MuleSoft AnyPoint API Gateway and HL7 Connector	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
Copado	Automated DevOps support	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
RiverLogic	Inventory Demand Management software	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
myTrailhead	Learning Management System (LMS)	6 month LMS subscription: \$ 7/yr/user pricing for providers (15,000 users) \$ 105/yr/user pricing for core CDPH and LHJ users (500 users)	Subscription Fee	\$0			
TOTAL:				\$0	\$0	\$0	\$0
CalVax Solution Operations, Improvements, and M&O Costs							
Configuration and Modification Team	A monthly SCRUM team working a prioritized backlog of changes delivering updates through a every two week sprint cadence.			\$220,000	\$220,000	\$220,000	\$220,000
RSC Configuration and Modification Team	A monthly SCRUM team working a prioritized backlog of changes delivering updates through a every two week sprint cadence.			\$236,778	\$236,778	\$236,778	\$236,778
Security Operations	A monthly team running security operations for CalVAX			\$70,000	\$70,000	\$70,000	\$70,000
TOTAL:				\$526,778	\$526,778	\$526,778	\$526,778

[illegible]

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4
Adoption and Communications							
Dedicated Support for LHJs	Support LHJs to onboard and adopt CalVax in order to effectively and efficiently register and administer vaccinations						
	Serve as a central point of contact for LHDs for all matters related to CalVax by building relationships with LHJ leads, understanding their needs and challenges, and working across the program to get them the tailored support they need			\$360,223	\$360,223	\$360,223	\$360,223
TOTAL:				\$360,223	\$360,223	\$360,223	\$360,223
Training							
TOTAL:				\$0	\$0	\$0	\$0
Reporting and Analytics							
TOTAL:				\$0	\$0	\$0	\$0
Other Costs 1 (specify)							
TOTAL:				\$0	\$0	\$0	\$0
Other Costs 2 (specify)							
TOTAL:				\$0	\$0	\$0	\$0
GRAND TOTAL:				\$1,234,880	\$1,234,880	\$1,234,880	\$1,234,880

[illegible]

Bidder Name	Accenture
4-Optional M&O Year 2	

### CalVax Optional Annual Maintenance Extension Costs - Year 2

#### CalVax continued operational support, CalVax improvements, and CalVax Maintenance and Operations - 12 month extension

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4	Month 5
Program Management								
TOTAL:				\$0	\$0	\$0	\$0	\$0
Call Center/Help Desk Operations								
Level 2 / Level 3 Support	Expert technical support and defect resolution.	Number of providers supported and eventual L1 defects escalated to Level 2/3. Assumes 11,000 providers.	Help Desk Operations	\$182,426	\$182,426	\$182,426	\$182,426	\$182,426
RCS Level 2 / Level 3 Support	Level 2/Level 3 support for the additional AVMS modules, Skedulo configurations, and Virtual Assistants.		Help Desk Operations	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852
TOTAL:				\$340,278	\$340,278	\$340,278	\$340,278	\$340,278
CalVax Solution Licensing Costs								
Salesforce	Salesforce software, including Lightning Platform, Health Cloud, Government Cloud, Community Plus and Shield	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0				
Salesforce	Salesforce software, including Community Plus (49,000 licenses)	6 Months Subscription License for: - Customer Community Plus (49,000 users)	Subscription Fee	\$0				
MuleSoft	MuleSoft AnyPoint API Gateway and HL7 Connector	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0				
Copado	Automated DevOps support	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0				
RiverLogic	Inventory Demand Management software	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0				
myTrailhead	Learning Management System (LMS)	6 month LMS subscription: \$ 7/yr/user pricing for providers (15,000 users)  \$ 105/yr/user pricing for core CDPH and LHJ users (500 users)	Subscription Fee	\$0				
TOTAL:				\$0	\$0	\$0	\$0	\$0

Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	TOTAL
							\$0
							\$0
							\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$182,426	\$182,426	\$182,426	\$182,426	\$182,426	\$182,426	\$182,426	\$2,189,111
\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$1,894,224
							\$0
\$340,278	\$340,278	\$340,278	\$340,278	\$340,278	\$340,278	\$340,278	\$4,083,335
							\$0
							\$0
							\$0
							\$0
							\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4	Month 5
CalVax Solution Operations, Improvements, and M&O Costs								
Security Operations				\$70,000	\$70,000	\$70,000	\$70,000	\$70,000
TOTAL:				\$70,000	\$70,000	\$70,000	\$70,000	\$70,000
Adoption and Communications								
TOTAL:				\$0	\$0	\$0	\$0	\$0
Training								
TOTAL:				\$0	\$0	\$0	\$0	\$0
Reporting and Analytics								
TOTAL:				\$0	\$0	\$0	\$0	\$0
Other Costs 1 (specify)								
TOTAL:				\$0	\$0	\$0	\$0	\$0
Other Costs 2 (specify)								
TOTAL:				\$0	\$0	\$0	\$0	\$0
GRAND TOTAL:				\$410,278	\$410,278	\$410,278	\$410,278	\$410,278

[illegible]

Bidder Name	Accenture
5-Optional M&O Year 3	

### CalVax Optional Annual Maintenance Extension Costs - Year 3

CalVax continued operational support, CalVax improvements, and CalVax Maintenance and Operations - 12 month extension

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4
Program Management							
TOTAL:				\$0	\$0	\$0	\$0
Call Center/Help Desk Operations							
Level 2 / Level 3 Support	Expert technical support and defect resolution.	Number of providers supported and eventual L1 defects escalated to Level 2/3. Assumes 11,000 providers.	Help Desk Operations	\$175,129	\$175,129	\$175,129	\$175,129
RCS Level 2 / Level 3 Support	Level 2/Level 3 support for the additional AVMS modules, Skedulo configurations, and Virtual Assistants.		Help Desk Operations	\$157,852	\$157,852	\$157,852	\$157,852
TOTAL:				\$332,981	\$332,981	\$332,981	\$332,981
CalVax Solution Licensing Costs							
Salesforce	Salesforce software, including Lightning Platform, Health Cloud, Government Cloud, Community Plus and Shield	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
Salesforce	Salesforce software, including Community Plus (49,000 licenses)	6 Months Subscription License for: - Customer Community Plus (49,000 users)	Subscription Fee	\$0			
MuleSoft	MuleSoft AnyPoint API Gateway and HL7 Connector	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
Copado	Automated DevOps support	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
RiverLogic	Inventory Demand Management software	12 month subscription licenses (prorated to 6 months)	Subscription Fee	\$0			
myTrailhead	Learning Management System (LMS)	6 month LMS subscription: \$ 7/yr/user pricing for providers (15,000 users)  \$ 105/yr/user pricing for core CDPH and LHJ users (500 users)	Subscription Fee	\$0			
TOTAL:				\$0	\$0	\$0	\$0

Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12	TOTAL
								\$0
								\$0
								\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
\$175,129	\$175,129	\$175,129	\$175,129	\$175,129	\$175,129	\$175,129	\$175,129	\$2,101,548
\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$157,852	\$1,894,224
								\$0
\$332,981	\$332,981	\$332,981	\$332,981	\$332,981	\$332,981	\$332,981	\$332,981	\$3,995,772
								\$0
								\$0
								\$0
								\$0
								\$0
								\$0
\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
								\$0

Workstream	Description	Pricing Factors	Type	Month 1	Month 2	Month 3	Month 4
Security Operations				\$70,000	\$70,000	\$70,000	\$70,000
TOTAL:				\$70,000	\$70,000	\$70,000	\$70,000
Adoption and Communications							
TOTAL:				\$0	\$0	\$0	\$0
Training							
TOTAL:				\$0	\$0	\$0	\$0
Reporting and Analytics							
TOTAL:				\$0	\$0	\$0	\$0
Other Costs 1 (specify)							
TOTAL:				\$0	\$0	\$0	\$0
Other Costs 2 (specify)							
TOTAL:				\$0	\$0	\$0	\$0
GRAND TOTAL:				\$402,981	\$402,981	\$402,981	\$402,981

[illegible]

Bidder Name	Accenture
6-Implementation Resource FTEs	

### CalVax Implementation Costs

CalVax One-time MVP Implementation, CalVax operational support, and CalVax improvements

Workstream	December	January	February	March	April	May	TOTAL
<b>Program Management</b>							
Program Management	4.05	5.45	8.90	8.50	8.50	8.50	43.90
Program Management - Baseline	4.05	3.55	2.75	0.20			10.55
Project Manager	1.00	1.00	1.00				3.00
Engagement Director	0.25	0.25	0.25				0.75
Engagement Director	1.20	1.00	0.40				2.60
PMO Support	1.60	1.30	1.10	0.20			4.20
Program Management - WOA5		1.90					1.90
Program Management - WOA4			6.15	8.30	8.50	8.50	31.45
Project Manager			2.00	3.00	3.00	3.00	11.00
Engagement Director			1.25	1.50	1.50	1.50	5.75
PMO Support			2.90	3.80	4.00	4.00	14.70
TOTAL:	4.05	5.45	8.90	8.50	8.50	8.50	43.90
<b>Call Center/Help Desk Operations</b>							
Level 1 Helpdesk	0.00	17.50	57.00	44.50	32.00	32.00	183.00
Level 1 Helpdesk - Baseline		10.00	21.00	21.00	14.00	10.00	76.00
Level 1 Helpdesk - WOA5		7.50					7.50
Level 1 Helpdesk - WOA4			11.00	11.00	18.00	22.00	62.00
Level 1 Helpdesk - Data Strike Team - WOA4			25.00	12.50			37.50
L1 End User Support	0.00	62.00	62.00	62.00	62.00	62.00	310.00
L1 End User Support - WOA1		62.00	62.00	62.00	62.00	62.00	310.00
Level 2 / Level 3 Support	0.00	0.00	6.00	12.00	9.00	9.00	36.00
L2/L3 Support - WOA1			6.00	10.00	7.00	4.00	27.00
L2/L3 Support - WOA6			2.00	2.00	2.00	2.00	8.00
Security/Initial Operations	2.20	2.60	5.70	4.00	4.00	3.00	21.50
Security Operations - Baseline	2.20	2.40	2.20				6.80
Security Senior Architect	0.10	0.10	0.10				0.30
Security Ethical Hacker	0.10	0.30	0.10				0.50
Security Compliance Specialist	1.00	1.00	1.00				3.00
Security Senior Engineer	1.00	1.00	1.00				3.00
Security Operations - WOA5		0.20					0.20
Security Operations - WOA4			3.50	4.00	4.00	3.00	14.50
Security Compliance Specialist			1.00	1.00	1.00	0.50	3.50
Security Senior Architect			0.90	1.00	1.00	0.50	3.40
Security Ethical Hacker			0.50	0.50	0.50	0.50	2.00
Security Engineer			0.50	0.50	0.50	0.50	2.00
Security Operations Lead			0.60	1.00	1.00	1.00	3.60
Production Operations/Support	0.00	0.40	13.00	13.00	13.00	13.00	52.00
Production Operations - WOA5		0.40					0.40
Production Operations - WOA4			13.00	13.00	13.00	13.00	52.00
Productions Operations			6.00	6.00	6.00	6.00	24.00
Release Management/Communications			3.00	3.00	3.00	3.00	12.00
Integrated Regression/Performance Test			4.00	4.00	4.00	4.00	16.00
TOTAL:	2.20	82.50	145.70	135.50	120.00	116.00	601.90
<b>CalVax-myCavax Solution Development and Implementation Costs</b>							
Accenture Vaccination Management Solution Implement	34.20	50.35	53.60	0.00	0.00	0.00	138.15
AVMS Implementation - Baseline	34.20	51.25	53.60				139.05
Application Architect	0.50	0.50	0.50				1.50
Business Analyst		0.50	1.00				1.50
Business System Analyst	1.00	1.00	1.00				3.00
Data Engineer	0.50	0.50	0.50				1.50
Data Integrator	1.00	1.00	1.00				3.00
Developer	1.00	1.00	1.00				3.00
Development	18.00	30.50	33.00				81.50
DevOps	1.00	1.00	1.00				3.00
Inventory Demand	2.20	2.20	2.20				6.60
Product Designer	0.10	0.50	0.10				0.70
Release Manager	0.10	0.10	0.10				0.30
Scrum Master	1.00	1.00	1.00				3.00
Systems Architect	0.50	0.50	0.50				1.50
Technical Architecture	1.00	1.50	2.00				4.50
Testing	5.30	8.50	8.50				22.30
Testing Manager	1.00	0.65	0.20				1.85
AVMS Implementation - WOA5		9.70					9.70
Accenture Vaccine Management Solution (AVMS) - Ros	0.00	37.00	8.00	0.00	0.00	0.00	45.00
RSC Implementation - WOA1		37.00	8.00				45.00
Interim System Migration Support	3.00	1.50	0.00	0.00	0.00	0.00	4.50
Data Conversion - Baseline	3.00	1.50					4.50
Volunteer Management	0.00	3.00	12.00	12.00	0.00	0.00	27.00
Volunteer Management - WOA3		3.00	12.00	12.00			27.00
Data Strike Team	0.00	1.80	17.50	8.30	0.00	0.00	27.60
Data Strike Team - WOA5		1.80					1.80
Data Strike Team - WOA4			17.50	8.30			25.80
Data Outreach Team			12.00	8.30			20.30
Data Quality and Visualization			5.50				5.50
Customer Experience	0.00	2.20	8.00	8.00	8.00	8.00	34.20
Customer Experience - WOA5		2.20					2.20
Customer Experience - WOA4			8.00	8.00	8.00	8.00	32.00
Customer Experience - Rebranding			6.00	6.00	6.00	6.00	24.00
			2.00	2.00	2.00	2.00	8.00
LHU/Provider Roll-Out	0.00	0.00	48.75	82.90	24.50	24.50	180.65
LHU/Provider Roll-Out - WOA4			48.75	82.90	24.50	24.50	180.65
Leadership & Program Mgmt.			2.25	3.00	1.50	1.50	8.25
Command Center			5.25	7.00	2.00	2.00	16.25
Clinic Ops			9.75	13.00	3.00	3.00	28.75
User Management			3.75	5.00	1.50	1.50	11.75
Liaison Mgmt & PMO			3.00	4.00	2.00	2.00	11.00
			21.75	29.00	14.50	14.50	79.75
Site Support Captain			1.50	4.40			5.90
Site Support Specialist			1.50	17.50			19.00
TOTAL:	37.20	106.45	147.85	111.20	32.50	32.50	467.70
<b>Adoption and Communications</b>							
Adoption and Stakeholder Communication	5.30	3.20	11.00	11.00	11.00	11.00	52.50
Communications - Baseline	5.30	3.20	1.60				10.10
OCM & Communications - WOA6			9.40	11.00	11.00	11.00	42.40
Communications			2.90	4.50	4.50	4.50	16.40
OCM			6.50	6.50	6.50	6.50	26.00
OCM & HyperCare Support LHUs		21.00	20.00	16.00	16.00	14.00	87.00
OCM & HyperCare Support LHUs - WOA1		21.00	20.00	16.00	16.00	14.00	87.00
LHU Specific Migrations/Integrations		6.00	5.00	3.00	3.00	1.00	18.00
LHU Hypercare Support		10.00	10.00	10.00	10.00	10.00	50.00
Training		5.00	5.00	3.00	3.00	3.00	19.00
Sentiment Analysis		2.00	2.00	0.00	0.00	0.00	4.00
Sentiment Analysis - WOA1		2.00	2.00				4.00
TOTAL:	5.30	26.20	33.00	27.00	27.00	25.00	143.50
<b>Training</b>							
CalVAX Training content development and delivery	3.85	5.00	5.00	0.20	0.00	0.00	14.05
Training - Baseline	3.85	5.00	5.00	0.20			14.05
Trainer	0.75	1.00	1.00				2.75
Training	3.10	4.00	4.00	0.20			11.30
TOTAL:	3.85	5.00	5.00	0.20	0.00	0.00	14.05
<b>Reporting and Analytics</b>							
Reporting and Analytics Accenture Insights Platform	4.00	4.00	11.00	11.00	11.00	11.00	52.00
Reporting - Baseline	4.00	4.00	4.00	0.75	0.50	0.25	13.50

BA/ Tableau Visualization Developers	1.00	1.00	1.00				3.00
SF Developers	1.00	1.00	1.00				3.00
Data Engineers	1.00	1.00	1.00				3.00
Lead/ Data Engineer/ Data Scientist	1.00	1.00		0.75	0.50	0.25	4.50
Reporting & Analytics - WOM			7.00	10.25	10.50	10.75	38.50
BA/ Tableau Visualization Developers			2.00	3.00	3.00	3.00	11.00
SF Developers			2.00	3.00	3.00	3.00	11.00
Data Engineers			2.00	3.00	3.00	3.00	11.00
Lead/ Data Engineer/ Data Scientist				0.25	0.50	0.75	1.50
Tester			1.00	1.00	1.00	1.00	4.00
<b>TOTAL:</b>		4.00	4.00	11.00	11.00	11.00	52.00

<b>Other Costs 1 (specify)</b>							
Configuration and Modification Team	0.00	0.00	68.70	68.70	68.70	68.70	274.80
River Logic - WOA6			7.10	7.10	7.10	7.10	28.40
Application Maintenance and Enhancement Team - WOA6			61.60	61.60	61.60	61.60	246.40
Technical and Functional Leads and SMEs			15.60	15.60	15.60	15.60	62.40
Scrum Master			2.00	2.00	2.00	2.00	8.00
Business System Analyst			2.00	2.00	2.00	2.00	8.00
Developer			26.00	26.00	26.00	26.00	104.00
Integration Developer			2.00	2.00	2.00	2.00	8.00
DevOps			3.00	3.00	3.00	3.00	12.00
Testing			7.00	7.00	7.00	7.00	28.00
UAT Support			2.00	2.00	2.00	2.00	8.00
Training/LMS Developer			2.00	2.00	2.00	2.00	8.00
Configuration and Modification Team - Baseline		0.14	0.25	10.15	4.40	4.90	29.84
Application Architect				0.50	0.50	0.25	1.25
Business System Analyst				1.00	1.00	1.00	3.00
Data Engineer				0.50	0.50	0.50	1.50
Data Integrator				0.25	0.25	0.25	0.75
Developer				1.00	1.00	1.00	3.00
Development				6.00	4.25	4.25	14.50
Engagement Director				0.05	0.05	0.05	0.15
Maintenance And Operations Manager		0.14	0.25	0.25	0.25	0.25	1.14
Release Manager				0.10	0.10	0.10	0.30
Systems Architect				0.50	0.50	0.25	1.25
Testing				1.00	1.00	1.00	3.00
AVMS RSC - Ongoing Enhancements	0.00	0.00	12.00	12.00	12.00	6.00	42.00
Enhancements - WOA1			12.00	12.00	12.00	6.00	42.00
Skedulo Enhancements	0.00	0.00	0.00	11.00	11.00	11.00	33.00
Skedulo Enhancements - WOA7				11.00	11.00	11.00	33.00
Skedulo Developers				8.00	8.00	8.00	24.00
QA/ Management Oversight/ Team Leads				2.00	2.00	2.00	6.00
Performance Management				1.00	1.00	1.00	3.00
<b>TOTAL:</b>	0.00	0.00	80.70	91.70	91.70	85.70	349.80

These struck through baseline roles are replaced with the "Application Maintenance and Enhancement Team - WOA6" roles

<b>Other Costs 2 (specify)</b>							
LMS Implementation	2.00	2.00					4.00
LMS Developer - Baseline	2.00	2.00					4.00
<b>TOTAL:</b>	2.00	2.00	0.00	0.00	0.00	0.00	4.00
<b>GRAND TOTAL:</b>	58.60	231.60	432.15	385.10	290.70	278.70	1676.85

#### Baseline Assumptions:

Our work delivering the Phase 2 requirements is complete on 3/1/2021. At that point, our team will transition to a Level 1/ Level 2/ Level 3 support model to provide Maintenance and Operations. Should CDPH require enhancements beyond March 1, we can provide the capacity to support those enhancements. We look forward to discussing post go-live enhancement support during contracting.

Bidder Name	Accenture
7-M&O Year 1 Resource FTEs	

## CalVax Optional Annual Maintenance Extension Costs - Year 1 - Re

CalVax continued operational support, CalVax improvements, and CalVax M

Total Resource FTEs	Month 1	Month 2	Month 3
Total FTEs	8.3	8.3	8.4

Resource Classifications			
Application Architect	0.25	0.25	0.25
Business System Analyst	1.00	1.00	1.00
Data Engineer	0.25	0.25	0.25
Data Integrator	0.25	0.25	0.25
Developer	1.00	1.00	1.00
Engagement Director	0.00	0.00	0.05
Information Security Specialist	0.00	0.00	0.00
Maintenance And Operations Manager	0.20	0.20	0.20
Product Designer	0.00	0.00	0.00
Project Manager	0.00	0.00	0.00
Release Manager	0.10	0.10	0.10
Scrum Master	0.00	0.00	0.00
Systems Architect	0.25	0.25	0.25
Testing Manager	0.00	0.00	0.00
Trainer	0.00	0.00	0.00

### Bidder Added Classifications

Resource Classifications			
Development	4.00	4.00	4.00
Testing	1.00	1.00	1.00

### Assumptions:

We will transition the Level 1 Help Desk back to CDPH on 6/10/2021. By this time, the ma  
 We will continue providing Level 2/ Level 3 support only throughout Year 1 Maintenance  
 Should CDPH require enhancements beyond 6/10/21, we can provide the capacity to sup


Resource FTEs

Maintenance and Operations - 12 month extension

Month 4	Month 5	Month 6	Month 7	Month 8	Month 9
8.3	8.3	8.4	8.3	8.3	8.4

Resource Allocations (FTEs)					
0.25	0.25	0.25	0.25	0.25	0.25
1.00	1.00	1.00	1.00	1.00	1.00
0.25	0.25	0.25	0.25	0.25	0.25
0.25	0.25	0.25	0.25	0.25	0.25
1.00	1.00	1.00	1.00	1.00	1.00
0.00	0.00	0.05	0.00	0.00	0.05
0.00	0.00	0.00	0.00	0.00	0.00
0.20	0.20	0.20	0.20	0.20	0.20
0.00	0.00	0.00	0.00	0.00	0.00
0.00	0.00	0.00	0.00	0.00	0.00
0.10	0.10	0.10	0.10	0.10	0.10
0.00	0.00	0.00	0.00	0.00	0.00
0.25	0.25	0.25	0.25	0.25	0.25
0.00	0.00	0.00	0.00	0.00	0.00
0.00	0.00	0.00	0.00	0.00	0.00

Resource Allocations (FTEs)					
4.00	4.00	4.00	4.00	4.00	4.00
1.00	1.00	1.00	1.00	1.00	1.00

majority of the primary support audience, providers and vaccine administrators, will be enrolled and Operations. port those enhancements. We look forward to discussing enhancement support during contr

Month 10	Month 11	Month 12	Total
8.3	8.3	8.4	99.8

			Total
0.25	0.25	0.25	3.0
1.00	1.00	1.00	12.0
0.25	0.25	0.25	3.0
0.25	0.25	0.25	3.0
1.00	1.00	1.00	12.0
0.00	0.00	0.05	0.2
0.00	0.00	0.00	0.0
0.20	0.20	0.20	2.4
0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.0
0.10	0.10	0.10	1.2
0.00	0.00	0.00	0.0
0.25	0.25	0.25	3.0
0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.0

			Total
4.00	4.00	4.00	24.0
1.00	1.00	1.00	6.0
			0.0
			0.0
			0.0
			0.0

in the system.

acting.

Bidder Name	Accenture
8-M&O Year 2 Resource FTEs	

## CalVax Optional Annual Maintenance Extension Costs - Year 1 - Re

CalVax continued operational support, CalVax improvements, and CalVax M

Total Resource FTEs	Month 1	Month 2	Month 3
Total FTEs	7.1	7.2	7.2

Resource Classifications			
Application Architect	0.20	0.20	0.20
Business System Analyst	1.00	1.00	1.00
Data Engineer	0.20	0.20	0.20
Data Integrator	0.20	0.20	0.20
Developer	1.00	1.00	1.00
Engagement Director	0.00	0.00	0.05
Information Security Specialist	0.00	0.00	0.00
Maintenance And Operations Manager	0.20	0.20	0.20
Product Designer	0.00	0.00	0.00
Project Manager	0.00	0.00	0.00
Release Manager	0.10	0.10	0.10
Scrum Master	0.00	0.00	0.00
Systems Architect	0.20	0.25	0.25
Testing Manager	0.00	0.00	0.00
Trainer	0.00	0.00	0.00

### Bidder Added Classifications

Resource Classifications			
Development	3.00	3.00	3.00
Testing	1.00	1.00	1.00

### Assumptions:

We will continue providing Level 2/ Level 3 support only during Year 2 of Maintenance and Operations. Should CDPH require enhancements in Year 2 of Maintenance and Operations, we can provide them.


Resource FTEs

Maintenance and Operations - 12 month extension

Month 4	Month 5	Month 6	Month 7	Month 8	Month 9
7.2	7.2	7.2	7.2	7.2	7.2

Resource Allocations (FTEs)					
0.20	0.20	0.20	0.20	0.20	0.20
1.00	1.00	1.00	1.00	1.00	1.00
0.20	0.20	0.20	0.20	0.20	0.20
0.20	0.20	0.20	0.20	0.20	0.20
1.00	1.00	1.00	1.00	1.00	1.00
0.00	0.00	0.05	0.00	0.00	0.05
0.00	0.00	0.00	0.00	0.00	0.00
0.20	0.20	0.20	0.20	0.20	0.20
0.00	0.00	0.00	0.00	0.00	0.00
0.00	0.00	0.00	0.00	0.00	0.00
0.10	0.10	0.10	0.10	0.10	0.10
0.00	0.00	0.00	0.00	0.00	0.00
0.25	0.25	0.25	0.25	0.25	0.25
0.00	0.00	0.00	0.00	0.00	0.00
0.00	0.00	0.00	0.00	0.00	0.00

Resource Allocations (FTEs)					
3.00	3.00	3.00	3.00	3.00	3.00
1.00	1.00	1.00	1.00	1.00	1.00

id Operations.  
 ovide the capacity to support those enhancements. We look forward to discussing enhancem

Month 10	Month 11	Month 12	Total
7.2	7.2	7.2	86.0

			Total
0.20	0.20	0.20	2.4
1.00	1.00	1.00	12.0
0.20	0.20	0.20	2.4
0.20	0.20	0.20	2.4
1.00	1.00	1.00	12.0
0.00	0.00	0.05	0.2
0.00	0.00	0.00	0.0
0.20	0.20	0.20	2.4
0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.0
0.10	0.10	0.10	1.2
0.00	0.00	0.00	0.0
0.25	0.25	0.25	3.0
0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.0

			Total
3.00	3.00	3.00	21.0
1.00	1.00	1.00	7.0
			0.0
			0.0
			0.0
			0.0

ent support during contracting.

Bidder Name	Accenture
9-M&O Year 3 Resource FTEs	

### CalVax Optional Annual Maintenance Extension Costs - Year 1 - Resource FTEs

CalVax continued operational support, CalVax improvements, and CalVax Maintenance and Operations - 12 month extension

Total Resource FTEs	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7
Total FTEs	5.6	5.6	5.7	5.6	5.6	5.7	5.6

Resource Classifications	Resource Allocations (FTEs)						
Application Architect	0.10	0.10	0.10	0.10	0.10	0.10	0.10
Business System Analyst	1.00	1.00	1.00	1.00	1.00	1.00	1.00
Data Engineer	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Data Integrator	0.10	0.10	0.10	0.10	0.10	0.10	0.10
Developer	1.00	1.00	1.00	1.00	1.00	1.00	1.00
Engagement Director	0.00	0.00	0.05	0.00	0.00	0.05	0.00
Information Security Specialist	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Maintenance And Operations Manager	0.20	0.20	0.20	0.20	0.20	0.20	0.20
Product Designer	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Project Manager	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Release Manager	0.10	0.10	0.10	0.10	0.10	0.10	0.10
Scrum Master	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Systems Architect	0.10	0.10	0.10	0.10	0.10	0.10	0.10
Testing Manager	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Trainer	0.00	0.00	0.00	0.00	0.00	0.00	0.00

#### Bidder Added Classifications

Resource Classifications	Resource Allocations (FTEs)						
Development	2.00	2.00	2.00	2.00	2.00	2.00	2.00
Testing	1.00	1.00	1.00	1.00	1.00	1.00	1.00

#### Assumptions:

We will continue providing Level 2/ Level 3 support only during Year 3 of Maintenance and Operations.

Should CDPH require enhancements in Year 3 of Maintenance and Operations, we can provide the capacity to support those enhancements. We look

Month 8	Month 9	Month 10	Month 11	Month 12	Total
5.6	5.7	5.6	5.6	5.7	67.4

					Total
0.10	0.10	0.10	0.10	0.10	1.2
1.00	1.00	1.00	1.00	1.00	12.0
0.00	0.00	0.00	0.00	0.00	0.0
0.10	0.10	0.10	0.10	0.10	1.2
1.00	1.00	1.00	1.00	1.00	12.0
0.00	0.05	0.00	0.00	0.05	0.2
0.00	0.00	0.00	0.00	0.00	0.0
0.20	0.20	0.20	0.20	0.20	2.4
0.00	0.00	0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.00	0.00	0.0
0.10	0.10	0.10	0.10	0.10	1.2
0.00	0.00	0.00	0.00	0.00	0.0
0.10	0.10	0.10	0.10	0.10	1.2
0.00	0.00	0.00	0.00	0.00	0.0
0.00	0.00	0.00	0.00	0.00	0.0

					Total
2.00	2.00	2.00	2.00	2.00	14.0
1.00	1.00	1.00	1.00	1.00	7.0
					0.0
					0.0
					0.0
					0.0

k forward to discussing enhancement support during contracting.

Bidder Name	Accenture
10-Resource Labor Rates	

### Unanticipated Task Labor Rates and Classifications

Item #	Resource Classifications	Hourly Labor Rate
1	Application Architect	\$294.00
2	Business System Analyst	\$293.00
3	Data Engineer	\$245.00
4	Data Integrator	\$260.00
5	Developer	\$189.00
6	Engagement Director	\$389.00
7	Information Security Specialist	\$253.00
8	Maintenance And Operations Manager	\$296.00
9	Product Designer	\$320.00
10	Project Manager	\$355.00
11	Release Manager	\$219.00
12	Scrum Master	\$239.00
13	Systems Architect	\$294.00
14	Testing Manager	\$263.00
15	Trainer	\$307.00

### Bidder Added Classifications

Item #	Resource Classifications	Hourly Labor Rate
16	Business Analyst	\$284.00
17	Communications	\$266.00
18	Development	\$103.00
19	DevOps	\$229.00
20	Inventory Demand	\$294.00
21	Level 1 Helpdesk	\$89.84
22	PMO Support	\$147.67
23	Reporting	\$247.00
24	Security	\$240.00
25	Technical Architecture	\$233.00
26	Testing	\$89.39
27	Training	\$204.00
28	Vaccine Management SME	\$275.00

## WORK ORDER AUTHORIZATION (WOA)

CONTRACTOR NAME: Accenture LLP

CDPH CONTRACT NUMBER: 20-10825 WOA NUMBER: CV-02

WOA START DATE: March 1, 2021 WOA END DATE: May 31, 2021

WOA TITLE: Service Now License for CDPH Help Desk

TOTAL COST OF APPROVED WOA: \$7,200

### PURPOSE, GOAL, OR OBJECTIVE

In order for both Contractor and CDPH Help Desk resources to be in the same ticketing system, Contractor will provide CDPH certain number of Service Now licenses to use from March to May 2021. This WOA will document the associated costs with such licenses.

In Exhibit 4 Cost Workbook, under Billing Schedule, Monthly Support Billing table, the following costs shall be added to the Call Center/Help Desk Operations line for a total of \$7,200\* increase:

- ▶ March 2021: \$2,400
- ▶ April 2021: \$2,400
- ▶ May 2021: \$2,400

\*License cost is \$80/user

The following line item will be added to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ CalVax Solution Licensing Costs - ServiceNow - \$7,200

### DESCRIPTION OF TASKS:

#### Approach

- ▶ Contractor shall provide certain number of licenses for CDPH to access Service Now.

#### Key Outputs

- ▶ Certain CDPH Help Desk resources shall have access to Service Now.

#### Key Assumptions

- ▶ Cost is estimated based on 30 CDPH users
- ▶ Contractor will bill CDPH based on actual user counts at the end of each month

### CONTRACTORS RESPONSIBILITIES:

- ▶ Provide Service Now access and training for certain CDPH users upon approval of the WOA

### STATE RESPONSIBILITIES:

► Provide list of users who need access to Service Now

**COMPLETION/ACCEPTANCE CRITERIA:**

N/A

Upon approval, this WOA is mutually agreed to and hereby incorporated into the Contract.

**AUTHORIZED AND APPROVED:**

\_\_\_\_\_  
Contractor Project Manager (Mark Noriega)

\_\_\_\_\_  
CDPH Contract Manager (Tim Bow)

\_\_\_\_\_  
Contractor Project Manager / DATE

\_\_\_\_\_  
CDPH Contract Manager / DATE

# MYCAVAX WOA CV-04

CONTRACTOR NAME: Accenture LLP

CDPH CONTRACT NUMBER: 20-10825 WOA NUMBER: CV-04

WOA START DATE: February 1, 2021 WOA END DATE: co-term with Contract end date

WOA TITLE: myCAvax Program Management and Additional Enhancements

TOTAL COST OF APPROVED WOA: \$22,937,529

## PURPOSE, GOAL, OR OBJECTIVE

This WOA adds or increases scope and/or capacity as follows, and as defined within this document:

Workstream	Scope/Capacity Change	Program or Project Level
Program Management	Adds new services to existing scope and capacity	Program
Level 1 Help Desk	Adds capacity to existing scope	myCAvax
Provider Data Strike Team	New scope	My Turn
Security	Adds new services to existing scope and capacity	Program
Production Operations Support	New scope	Program
Customer Experience	New scope	Program
LHJ/Provider Rollout	New scope	My Turn
Reporting & Analytics	Adds new services to existing scope and capacity	Program

## Capacity Model:

Notwithstanding anything in the SOW to the contrary, the Parties agree all work in this WOA will be performed on a capacity basis offering the State the flexibility to quickly change/reprioritize tasks, activities, and work products to meet changing business demands. Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) outlined below, to work on the mutually prioritized Tasks, Activities, and Work Product as described in the associated Workstream section below.

The WOA total price is broken down by Workstream, is based on total number of FTEs assigned to a particular Workstream and will be invoiced and paid in accordance with SOW Exhibit 3 I.B.

Accenture will provide the following net new FTEs for each of the following workstream:

Workstream	Blended Rate*	Feb	Mar	Apr	May	TOTAL
Program Management	\$428.13	6.15	8.3	8.5	8.5	31.45
Level 1 Help Desk	\$105.42	11	11	18	22	62

<b>Provider Data Strike Team</b>	\$232.00	42.5	20.8	0	0	<b>63.3</b>
<b>Security</b>	\$258.96	3.5	4	4	3	<b>14.5</b>
<b>Production Operations Support</b>	\$159.73	13	13	13	13	<b>52</b>
<b>Customer Experience</b>	\$466.63	8	8	8	8	<b>32</b>
<b>LHJ/Provider Rollout</b>	\$323.61	48.75	82.9	24.5	24.5	<b>180.65</b>
<b>Reporting &amp; Analytics</b>	\$321.16	7.00	10.25	10.50	10.75	<b>38.5</b>
<b>TOTAL</b>	<b>\$276.04</b>	<b>139.9</b>	<b>158.25</b>	<b>86.5</b>	<b>89.75</b>	<b>474.4</b>

*\*This work is invoiced on a monthly capacity basis as documented in the Cost Workbook; the blended rate is shown for illustrative purposes.*

Accenture and CDPH acknowledge the need for program agility and flexible resource capacity commensurate with the evolving COVID-19 situation. For the tasks section above, if Accenture believes that additional resources are required beyond the FTEs listed above, Accenture will notify CDPH and CDPH and Accenture will mutually agree on an increased capacity. If CDPH and Accenture agree that fewer resources are required in a forthcoming bi-weekly period below the FTEs listed above, Accenture will adjust the workstream team size and provide CDPH with a credit, provide a proportional reduction in the rate for the workstream, or jointly agree to redeploy resources to an alternate workstream.

<b>PROGRAM MANAGEMENT</b>
<b>PURPOSE, GOAL, OR OBJECTIVE</b>
<p>The original plan assumed a ramp down of executive oversight and project/delivery management due to the expected level of project changes, team size, and complexity of project scope. However, the scope, complexity, and team size of the individual projects rapidly increased in conjunction with the addition of new interdependent projects. This increased level of change and complexity is expected to remain consistent through the end of the contract.</p> <p>The Vaccine Management Program Office will be established to provide governance and coordination across the myCAVax, My Turn Clinic/Public, and Volunteer Management projects along with the Reporting/Analytics, Security, Production Operations Support, Customer Experience, LHJ/Provider Rollout and Provider Data Strike Teams. Additionally, the current scope of myCAVax and My Turn Clinic/Public project management teams will be expanded to include the formal project management services and functions, as described below.</p> <p>The following line item is being amended to add the funding indicated below to the myCAVax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:</p> <ul style="list-style-type: none"> <li>▶ Program Management - \$2,297,880</li> </ul>
<b>DESCRIPTION OF TASKS:</b>
<p><b>Tasks</b></p> <p>The Vaccine Management Program Office will be responsible for the below activities across the myCAVax Provider, Volunteer Management, and My Turn Clinic/Public workstreams:</p> <ul style="list-style-type: none"> <li>▶ Program/Project Delivery Management</li> <li>▶ Program/Project Communication &amp; Stakeholder Management</li> </ul>

- ▶ Program/Project Status Reporting & Metrics
- ▶ Program/Project Risk / Issue Management
- ▶ Program/Project Roadmap Management
- ▶ Program/Project Work Product Management

#### Key Assumptions

- ▶ None identified

#### CONTRACTORS RESPONSIBILITIES:

- ▶ Staff resources with the required skillsets to deliver on the approach and tasks outlined in this WOA.

#### STATE RESPONSIBILITIES:

- ▶ The State will be responsible for consolidating any and all input from Stakeholders and providing one decision/approval for a given action item or decision item.
- ▶ The State will assist with prioritizing decisions, helping pull resources from CDPH and other teams to address issues when needed.
- ▶ The State will provide guidance related to any existing program and project standards.

#### COMPLETION/ACCEPTANCE CRITERIA:

N/A

#### FTE BREAKDOWN:

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
<b>Program Management</b>	<b>4.05</b>	<b>5.45</b>	<b>8.90</b>	<b>8.50</b>	<b>8.50</b>	<b>8.50</b>	<b>43.90</b>
<b>Program Management - Baseline</b>	<b>4.05</b>	<b>3.55</b>	<b>2.75</b>	<b>0.20</b>			<b>10.55</b>
Project Manager	1.00	1.00	1.00				<b>3.00</b>
Engagement Director	0.25	0.25	0.25				<b>0.75</b>
Vaccine Management SME	1.20	1.00	0.40				<b>2.60</b>
PMO Support	1.60	1.30	1.10	0.20			<b>4.20</b>
<b>Program Management - WOA5</b>		<b>1.90</b>					<b>1.90</b>
<b>Program Management - WOA4</b>			<b>6.15</b>	<b>8.30</b>	<b>8.50</b>	<b>8.50</b>	<b>31.45</b>
Project Manager			2.00	3.00	3.00	3.00	<b>11.00</b>
Engagement Director			1.25	1.50	1.50	1.50	<b>5.75</b>
PMO Support			2.90	3.80	4.00	4.00	<b>14.70</b>

#### LEVEL 1 HELP DESK

<b>PURPOSE, GOAL, OR OBJECTIVE</b>																																								
<p>Augment existing Technical helpdesk capacity based on email and call volume with actual average handling time to support 11,000 providers. This changes the base contract L1 Help Desk assumption of 1 FTE per 500 providers to 1 FTE per 340 providers. The Help Desk Incremental Costs tab in the Cost worksheet is being updated to reflect this change.</p> <p>The following line items are being amended to add funding in the updated Cost worksheet ending on or before May 31, 2021:</p> <ul style="list-style-type: none"> <li>▶ Level 1 Helpdesk - \$1,104,000</li> </ul>																																								
<b>DESCRIPTION OF TASKS:</b>																																								
<p><b>Tasks</b></p> <ul style="list-style-type: none"> <li>▶ Provide communications and upskilling insights to the Helpdesk</li> <li>▶ Increase Technical helpdesk capacity to do mass outreach and increase in incoming calls due to state directives</li> </ul> <p><b>Key Assumptions</b></p> <ul style="list-style-type: none"> <li>▶ 1 FTE per 340 providers instead of original assumption of 1 FTE per 500 providers</li> </ul>																																								
<b>CONTRACTORS RESPONSIBILITIES:</b>																																								
<ul style="list-style-type: none"> <li>▶ None</li> </ul>																																								
<b>STATE RESPONSIBILITIES:</b>																																								
<ul style="list-style-type: none"> <li>▶ None</li> </ul>																																								
<b>COMPLETION/ACCEPTANCE CRITERIA:</b>																																								
N/A																																								
<b>FTE BREAKDOWN:</b>																																								
<p>Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:</p> <table border="1"> <thead> <tr> <th>Workstream</th> <th>December</th> <th>January</th> <th>February</th> <th>March</th> <th>April</th> <th>May</th> <th>TOTAL</th> </tr> </thead> <tbody> <tr> <td>Level 1 Helpdesk</td> <td>0.00</td> <td>17.50</td> <td>32.00</td> <td>32.00</td> <td>32.00</td> <td>32.00</td> <td>145.50</td> </tr> <tr> <td>Level 1 Helpdesk - Baseline</td> <td></td> <td>10.00</td> <td>21.00</td> <td>21.00</td> <td>14.00</td> <td>10.00</td> <td>76.00</td> </tr> <tr> <td>Level 1 Helpdesk - WOA5</td> <td></td> <td>7.50</td> <td></td> <td></td> <td></td> <td></td> <td>7.50</td> </tr> <tr> <td>Level 1 Helpdesk - WOA4</td> <td></td> <td></td> <td>11.00</td> <td>11.00</td> <td>18.00</td> <td>22.00</td> <td>62.00</td> </tr> </tbody> </table>	Workstream	December	January	February	March	April	May	TOTAL	Level 1 Helpdesk	0.00	17.50	32.00	32.00	32.00	32.00	145.50	Level 1 Helpdesk - Baseline		10.00	21.00	21.00	14.00	10.00	76.00	Level 1 Helpdesk - WOA5		7.50					7.50	Level 1 Helpdesk - WOA4			11.00	11.00	18.00	22.00	62.00
Workstream	December	January	February	March	April	May	TOTAL																																	
Level 1 Helpdesk	0.00	17.50	32.00	32.00	32.00	32.00	145.50																																	
Level 1 Helpdesk - Baseline		10.00	21.00	21.00	14.00	10.00	76.00																																	
Level 1 Helpdesk - WOA5		7.50					7.50																																	
Level 1 Helpdesk - WOA4			11.00	11.00	18.00	22.00	62.00																																	
<b>PROVIDER DATA STRIKE TEAM</b>																																								
<b>PURPOSE, GOAL, OR OBJECTIVE</b>																																								

Establish the Provider Data Strike functions by creating a dedicated, high-touch SWAT team. Providers use a variety of information systems to record vaccination inventory and delivery including PrepMod, My Turn, EPIC, Cerner, etc. The Data Strike Team is charged with consulting with Providers, understanding key issues, and then partnering with other vendors and the departments to capture, organize and analyze vaccine data reporting. The ultimate goal is to improve quality, timeliness, accuracy, and standardization of data submitted to the state by vaccination providers so that the State data can be reported effectively to the CDC.

#### **Data Strike Team**

- ▶ Develop a targeted high-touch Provider outreach list
- ▶ Conduct outreach to senior leaders at Providers to confirm data flow and vaccination data entry challenges
- ▶ Record key issues and create an action log
- ▶ Develop communications on behalf of the State to address Provider needs and clarify processes
- ▶ Develop interim processes (e.g., manual Excel rapid upload process)

#### **Data Visualization Team**

- ▶ Manage the manual vaccination trend report and quality check data for State Secretary decisions
- ▶ Partner with Data leadership team to establish new processes and data flows to better show visualization of data
- ▶ Manage the manual upload process of backlog data and facilitate the process

#### **Level 1 Help Desk**

- ▶ Increase help desk capacity over a 6 week period to support additional forecasted volume and ability to support 22 new mass vaccination sites, for a total capacity of 54 sites

The following line item is being amended to add the funding indicated below to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Level 1 Helpdesk (Provider Data Strike Team Helpdesk) – \$547,956

The following line item will be added to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Provider Data Strike Team – \$1,988,550 (inclusive of Quality and Data Visualization Team for February)

### **DESCRIPTION OF TASKS:**

#### **Tasks**

##### **Data Outreach Team**

- ▶ Increase existing help desk team to perform more than 500+ outbound calls to obtain provider vaccine administration data and / or assist providers in the bulk load process via the data exchange.
- ▶ Assist providers in resolving issues in order to ensure timely and accurate reporting of vaccination data so that data reported through multiple data sources (e.g., CAIR2, RIDE, SDIR) is reflective of the actual volume of vaccine being delivered by Providers.
- ▶ Establish Provider High-Touch response team that handles critical issues with large Multi-County Entities (e.g., Kaiser, Sutter) as well as Local Health Jurisdictions (LHJ's) and provides communications and engagement support to clarify key processes for effective data management – includes templates, communications, manual process workarounds
- ▶ Integrate call center activity with the work being performed by the Provider High-Touch response team to ensure coordinated and seamless transition of Provider issues to the appropriate Accenture or CDPH resource responsible for issue resolution and communication with Provider on follow-up.
- ▶ Given the introduction of the TPA, we will be working with CDPH to transition activities to CDPH and the TPA in March.

**Data Quality and Visualization Team**

- ▶ Fix data workflows, mappings and current issues with tracing Shipping, Vaccine Administration, and redistribution information
- ▶ Automate data inputs to enable near real-time data intake and automated quality checks
- ▶ Build out reports, interactive dashboards to enable decision making using near real-time data
- ▶ Test workflows, scripts, reports and dashboards
- ▶ Document data architecture and build out single-source of truth (SSOT), rationalizing the disparate data sources and files currently used

**Level 1 Help Desk**

- ▶ Increase help desk capacity over a 6 week period to support additional forecasted volume and ability to support 22 new mass vaccination sites, for a total capacity of 54 sites

**Key Assumptions:**

- ▶ All work will be performed remotely.

**CONTRACTORS RESPONSIBILITIES:**

- ▶ Refer to Tasks above.

**STATE RESPONSIBILITIES:**

- ▶ Provide subject matter experts to be able to resolve issues with regard to data, reporting, dashboards, and address issues

**COMPLETION/ACCEPTANCE CRITERIA:**

N/A

**FTE BREAKDOWN:**

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
<b>Data Strike Team</b>	<b>0.00</b>	<b>1.8</b>	<b>42.5</b>	<b>20.8</b>	<b>0.00</b>	<b>0.00</b>	<b>65.1</b>
Data Strike Team - WOA5		<b>1.8</b>					<b>1.8</b>
Data Strike Team - WOA4			<b>17.5</b>	<b>8.3</b>			<b>25.8</b>
Data Outreach Team			12.0	8.3			<b>20.3</b>
Data Quality and Visualization			5.5				<b>5.5</b>
<b>Level 1 Helpdesk - Data Strike Team - WOA4</b>			<b>25.0</b>	<b>12.50</b>			<b>37.5</b>

**SECURITY OPERATIONS****PURPOSE, GOAL, OR OBJECTIVE:**

Expand existing security roles and responsibilities for set up and operations in support of salesforce environments.

The following line item is being amended to add the funding indicated below to the myCAVax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Security Initial Operations (Security Operations) - \$642,228
- ▶ Security Initial Operations (Security Operations) - \$239,284 (This is a one-time cost for the initial XDR setup with six months of monitoring as well as two quarterly risk assessments of the Salesforce application.)

Combined, this is a total of \$881,512.

## DESCRIPTION OF TASKS:

### Tasks

- ▶ Policy & compliance (SF Implementation & project documentation)
- ▶ Intrusion Detection prevention
- ▶ Container Security
- ▶ Distributed denial of service
- ▶ Operational monitoring

### Key Assumptions / Dependencies:

- ▶ Data Masking & Data Anonymization is not included in current / proposed scope

## CONTRACTORS RESPONSIBILITIES:

The security team will perform the following additional work below. Each section has an initial implementation as well as suggested ongoing monthly operational support model.

- ▶ Tasks listed in the **"Implementation"** column below are the estimated one time initial effort needed to properly set up deliverable.
- ▶ Tasks under the **"Ongoing Operations"** column below show the estimated monthly effort needed to maintain the delivered task.

### Policy & Compliance

#### Implementation

- ▶ Conduct quarterly Salesforce compliance support through Salesforce Security Rapid Assessment (SSRA) to identify compliance issues and deviations from baseline configurations.

#### Ongoing Operational Support

- ▶ Prioritization of results, user story generation, reporting and coordination of remediation

### Intrusion detection / prevention system

#### Implementation

- ▶ Configure Microsoft Cloud App Security (MCAS) Anomaly detection, activity policy, file policy and automated detection prevention techniques

#### Ongoing Operational Support

- ▶ Responsibilities include response, tuning, and reporting

### Container Security

#### Implementation

- ▶ Identifying vulnerabilities within Amazon's Elastic Container Registry (ECR) images and Qualys Container Security package

#### Ongoing Operational Support

- ▶ Security team will provide the image owners a prioritized vulnerability report for remediation

### Distributed denial-of-service

#### Implementation

#### Ongoing Operational Support

- ▶ Integration of web application firewall in Akamai with CDT/Akamai team for public facing applications

- ▶ Security team will monitor, tune, report to ensure we are blocking malicious activity

#### Operational monitoring – SIEM

##### Implementation

- ▶ Accenture extended Detection and Response (XDR) enablement for monitoring Salesforce, AWS, Qualys, ForgeRock environments 24x7.

##### Ongoing Operational Support

- ▶ Security team will respond to alerts, track vulnerabilities, tune use cases, and create reports

#### STATE RESPONSIBILITIES:

Purchase of licenses, expenses or costs of items listed below; providing access or licenses to Accenture as required:

- ▶ Distributed Denial-of-Service – Akamai Web Application Firewall and Site Shield expense
- ▶ Intrusion detection / prevention system - MS cloud application security (MCAS)

#### ESTIMATED IMPLEMENTATION SCHEDULE

The schedule below shows an estimated schedule for implementing the changes outlined in this document.

**Estimated Implementation Schedule**

TASK	WK1	WK2	WK3	WK4	WK5	WK6	WK7	WK8	WK9	WK 10	WK 11	WK 12
Policy & Compliance (SSRA)												
Intrusion detection / prevention system												
Container Security												
Distributed denial-of-service												
Operational Monitoring – SIEM												
myCAvax Set Up & Support												

	Work in progress per task
	Work not in progress per task

#### COMPLETION/ACCEPTANCE CRITERIA:

N/A

#### FTE BREAKDOWN:

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
Security Initial Operations	2.20	2.60	5.70	4.00	4.00	3.00	21.50
Security Operations - Baseline	2.20	2.40	2.20				6.80
Security Senior Architect	0.10	0.10	0.10				0.30
Security Ethical Hacker	0.10	0.30	0.10				0.50
Security Compliance Specialist	1.00	1.00	1.00				3.00
Security Senior Engineer	1.00	1.00	1.00				3.00
Security Operations - WOA5		0.20					0.20
Security Operations - WOA4			3.50	4.00	4.00	3.00	14.50
Security Compliance Specialist			1.00	1.00	1.00	0.50	3.50
Security Senior Architect			0.90	1.00	1.00	0.50	3.40
Security Ethical Hacker			0.50	0.50	0.50	0.50	2.00
Security Engineer			0.50	0.50	0.50	0.50	2.00
Security Operations Lead			0.60	1.00	1.00	1.00	3.60

<b>PRODUCTION OPERATIONS SUPPORT</b>
<b>PURPOSE, GOAL, OR OBJECTIVE</b>
<p>Similar to Program Management, we are implementing a program level production operations support function across all workstreams to coordinate operations, releases, and testing. Prod Ops at the program level will enable us to:</p> <ul style="list-style-type: none"> <li>▶ Coordinate and standardize deployments and communicate functional changes across all projects and workstreams</li> <li>▶ Facilitate Agile processes adoption</li> <li>▶ Establish program release management structure to support 24x7 operations</li> <li>▶ Implement and operationalize automated deployments</li> </ul> <p>The following line item will be added to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:</p> <ul style="list-style-type: none"> <li>▶ Production Operations Support - \$1,479,874</li> </ul>
<b>DESCRIPTION OF TASKS:</b>
<p><b>Tasks</b></p> <ul style="list-style-type: none"> <li>▶ Production Operations: Build and operate production processes across the program <ul style="list-style-type: none"> <li>○ This will be staffed with onshore and offshore resources to provide incident response 24x7</li> </ul> </li> <li>▶ Release Management and Communication: Build and operate release management and communications across the program.</li> <li>▶ Integrated Regression and Performance Testing: Build and operate integrated regression and performance testing across the program</li> </ul> <p><b>Key Assumptions</b></p> <ul style="list-style-type: none"> <li>▶ Some of the desired program level integration for production operations, release management, and testing will require cooperation from Salesforce and Skedulo, which may require coordination with CDPH, who hold those contracts.</li> </ul>
<b>CONTRACTORS RESPONSIBILITIES:</b>

- ▶ Work with CDPH to agree on program level integrations for production operations, release management, and testing, that require effort from 3<sup>rd</sup> parties.

#### STATE RESPONSIBILITIES:

- ▶ Work with Accenture and 3<sup>rd</sup> parties on integration efforts for production operations, release management, and testing that require multi-party actions.

#### COMPLETION/ACCEPTANCE CRITERIA:

N/A

#### FTE BREAKDOWN:

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
Production Operations Support	0.0	0.40	13.00	13.00	13.00	13.00	52.40
Production Operations - WOA5		0.40					0.40
Production Operations - WOA4			13.00	13.00	13.00	13.00	52.00
Productions Operations			6.00	6.00	6.00	6.00	24.00
Release Management/Communications			3.00	3.00	3.00	3.00	12.00
Integrated Regression/Performance Test			4.00	4.00	4.00	4.00	16.00

#### CUSTOMER EXPERIENCE

##### PURPOSE, GOAL, OR OBJECTIVE

Add new scope to deliver the following Customer Experience services:

##### Provider Portal:

- ▶ Support development of Provider Portal System Communications
- ▶ Provide Portal System UX/UI Design support

##### My Turn Clinic:

- ▶ Support development of My Turn Clinic Communications
- ▶ Provide My Turn Clinic UX/UI Design support

##### My Turn Scheduling Portal:

- ▶ Support development of My Turn Resident-Facing Communications
- ▶ Provide My Turn Scheduling Portal UX/UI Design support

##### Volunteer Management System (VMS):

- ▶ Support development of Volunteer Management System Communications
- ▶ Provide Volunteer Management System UX/UI Design support

##### Re-Branding myCAvax:

- ▶ Responsible for developing strategic approach and tactical activities to support re-branding

- ▶ Creative development of re-branding communications

The following line item will be added to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Customer Experience - \$2,538,470

#### **DESCRIPTION OF TASKS:**

##### **Provider Portal & My Turn Clinic:**

##### **Customer experience and visual design support including:**

- ▶ Lead usability design of to ensure a consistent experience across the Salesforce Clouds, and the Provider Portal and My Turn Clinic views
- ▶ Align user experience to logic and system flow
- ▶ Coordinate with functional and technical teams to ensure design feasibility and capture and document user needs
- ▶ Review design approach with client, collect and integrate client/user feedback into designs
- ▶ Design hand-off to technical team
- ▶ Design QA on screens built by technical team to ensure build adheres to design specifications

##### **My Turn Scheduling Portal & Volunteer Management System:**

##### **Customer experience and visual design support including:**

- ▶ Usability recommendations
- ▶ Branding considerations
- ▶ ADA recommendations and customer experience best practices
- ▶ Development of artifacts including illustrations, mockups, wireframes, or sketches
- ▶ Align user experience to logic and system flow

##### **Communications:**

##### **Communications activities, tasks, and work products across the 4 work streams (Provider Portal, My Turn Clinic, My Turn Scheduling Portal & Volunteer Management System & myCAvax Re-Branding) include:**

- ▶ Lead all communications workstreams to coordinate and track requests for updates to content and experience across the site, auto generated messaging, training materials, etc.
- ▶ Oversee all internal system and public-facing copy
- ▶ Respond to ad-hoc requests to support copy development, experience optimization, etc.
- ▶ Work with stakeholders to review accessible data (e.g., website analytics, call center data, site data) to generate new ways to improve the cross-workstream and across channel experiences

##### **Key Assumptions**

- ▶ None

#### **CONTRACTORS RESPONSIBILITIES:**

- ▶ Refer to Tasks above.

#### **STATE RESPONSIBILITIES:**

- ▶ Provide direction, policy guidance and requirements, feedback and approvals in a timely manner, aligned to the overall project timelines of each workstream.

#### **COMPLETION/ACCEPTANCE CRITERIA:**

N/A

#### FTE BREAKDOWN:

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
Customer Experience	0.00	2.20	8.00	8.00	8.00	8.00	34.20
Customer Experience - WOA5		2.20					2.20
Customer Experience - WOA4			8.00	8.00	8.00	8.00	32.00
Customer Experience			6.00	6.00	6.00	6.00	24.00
Rebranding			2.00	2.00	2.00	2.00	8.00

#### LHJ/PROVIDER ROLLOUT

##### PURPOSE, GOAL, OR OBJECTIVE

Add the My Turn Rollout Team to develop and execute the plan to Onboard LHJs and Provider organizations for My Turn Clinic activation. CDPH has determined that My Turn will be used statewide and has directed Accenture to get the majority of LHJs onboard and trained by mid-February as well as support the estimated 40 to 50 Providers the TPA will request for Onboarding to My Turn.

The team composition includes:

- ▶ Onboard (Liaison) team includes 12 Liaisons to handle up to 61 LHJs (average of 5 LHJs to 1 Liaison)
- ▶ 5 Senior Liaisons to manage the complex Providers/LHJs like Cal OES, Dignity, Kaiser Permanente, etc.)
- ▶ 2 people to manage the Onboarding program (Kristina Keller and Crystal Williams)
- ▶ 2 support people to perform the data analytics and project management functions for the Onboarding process and provide the data and analytics used in the daily the leadership team meetings
- ▶ 10 Liaisons to support initial volume of providers (40-50) requested by the TPA. Assume we will need to adjust downstream roles accordingly (call center, user management and clinic ops).
- ▶ March onsite support consists of a max of 2 sites running concurrently across two geographies. Teams to support working 7 days per week based upon either a 12-hour or 8-hour day as needed:

12-hour day	Captain	Specialists
Shift 1: 7am-1pm	1	4
Shift 2: 1pm-7pm	1	4

8-hour day	Captain	Specialists
7am-4pm	1	8

The following line item will be added to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ LHJ/Provider Roll-Out - \$9,987,987

##### DESCRIPTION OF TASKS:

**Tasks**

The work the team performs is organized into the following components:

**Planning and Preparation**

- ▶ Develop Planning and Onboarding process, methodology and collateral for My Turn activation
- ▶ Communicate with LHJs and Providers to address and resolve questions and concerns in order to confirm their Onboarding Wave
- ▶ Coordinate the schedule of LHJs Onboarding across “waves” from 1/31 through completion
- ▶ Assist LHJs and Providers through the Onboarding process

**Training and Adoption**

- ▶ Develop My Turn training process, methodology, tools, and assets
- ▶ Provide support for scheduling, delivery of training and user adoption for My Turn
- ▶ Support Clinic questions regarding My Turn Training
- ▶ Continued development of training assets as appropriate

**Activation Preparation**

- ▶ Coordinate completion of pre-activation checklist with LHJs and Providers
- ▶ Assess readiness for My Turn clinic activation
- ▶ Coordinate creation of User Accounts with LHJs and Providers and work with My Turn Help Desk to ensure timely User Account creation

**Activation and User Support**

- ▶ Provide remote application support during clinic activation
- ▶ Coordinate with LHJs and Providers for transition of Application Support from the Activation team to the Call Center

**February Onsite Support for CalOES/ FEMA Vaccination Clinics in Oakland and Los Angeles**

- ▶ Provide staff onsite to support clinic launch for new users at OES/FEMA mass vaccination clinics in Oakland and Los Angeles including ad hoc training, Level 1 (e.g. system administration tasks and user access issues) and onsite coordination of level 2 and 3 support issues (e.g. issues requiring direct involvement or intervention from the product development resources).

**March Onsite Support for CalOES/ FEMA Vaccination Clinics in Los Angeles Metro area and Northern CA**

- ▶ Dedicated teams will provide onsite support (e.g., training, rapid password resets, etc.) prior to and during go-live, enabling healthcare workers to focus on vaccinating clients.
- ▶ This model is designed to scale. Additional teams for a single site can be staffed on demand at a cost of \$102,334 per week. An additional WOA and amendment would be required accordingly.

**Key Assumptions**

- ▶ Other than specific onsite support, all work will be performed remotely
- ▶ We will take a “high-touch” approach to onboarding the 61 LHJs and the largest Providers like Kaiser Permanente, Dignity Health and Sutter Health. However, for the majority of Providers, we will take a “low-touch” approach.
- ▶ Onsite support will be for an estimated 7 days
- ▶ TPA is responsible for confirming that Clinics have a minimum of 8 people dedicated to staff the following roles on an ongoing basis:
  - 1 dedicated trainer, recommend 2
  - 6 Application and Tech Support representatives
  - 1 dedicated support and training lead, 2 recommended
- ▶ Accenture team will staff 8 hour shifts and may overlap to cover the clinic hours if 8 hours is insufficient. Staffing will be for 7 days.
  - Client will begin transitioning responsibility for onsite support starting on day 6 with Accenture assisting and supervising
- ▶ Accenture onsite team can be extended with at least 3 days advance notification and approval from CDPH.
- ▶ Participants will be offered COVID-19 vaccinations if they have not already been vaccinated

**CONTRACTORS RESPONSIBILITIES:**

- ▶ Work with CDPH to develop rollout schedule and sequence.
- ▶ Perform tasks defined above in accordance with approved schedule
- ▶ Work collaboratively with CDPH to adjust schedule/ rollout sequence as need arises

#### STATE RESPONSIBILITIES:

- ▶ Notify LHJs and Providers of mandate to use State system.
- ▶ Determine rollout schedule and sequencing and notify LHJs and Providers.

#### COMPLETION/ACCEPTANCE CRITERIA:

N/A

#### FTE BREAKDOWN:

Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:

Workstream	December	January	February	March	April	May	TOTAL
<b>LHJ/Provider Roll-Out</b>	<b>0.00</b>	<b>5.00</b>	<b>53.75</b>	<b>85.90</b>	<b>27.50</b>	<b>27.50</b>	<b>199.65</b>
<b>Training – WOA1</b>		<b>5.00</b>	<b>5.00</b>	<b>3.00</b>	<b>3.00</b>	<b>3.00</b>	<b>19.00</b>
<b>LHJ/Provider Roll-Out - WOA4</b>			<b>48.75</b>	<b>82.90</b>	<b>24.50</b>	<b>24.50</b>	<b>180.65</b>
Leadership & Program Mgmt.			2.25	3.00	1.50	1.50	<b>8.25</b>
Command Center			5.25	7.00	2.00	2.00	<b>16.25</b>
Clinic Ops			9.75	13.00	3.00	3.00	<b>28.75</b>
User Management			3.75	5.00	1.50	1.50	<b>11.75</b>
Liaison Mgmt & PMO			3.00	4.00	2.00	2.00	<b>11.00</b>
Liaison			21.75	29.00	14.50	14.50	<b>79.75</b>
Site Support Captain			1.50	4.40			<b>5.90</b>
Site Support Specialist			1.50	17.50			<b>19.00</b>

#### REPORTING & ANALYTICS

##### PURPOSE, GOAL, OR OBJECTIVE

Expand existing reporting & analytics scope of services to include the following work:

- ▶ Capture the reporting requirements based on discussions with CDPH and TPA
- ▶ Document the requirements & build wireframes
- ▶ Ingest & curate data from applications into the data store to build purpose build data sets
- ▶ Build new reports & dashboards based on CDPH's and TPA's business requirements
- ▶ Support maintenance of existing report & dashboard by providing weekly bug fixes and deployment.

The following line item is being amended to add the funding indicated below to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Reporting & Analytics - \$2,111,300

<b>DESCRIPTION OF TASKS:</b>																																															
<b>Tasks</b> <ul style="list-style-type: none"> <li>▶ Build new reports &amp; dashboards based on the CDPH and TPA's business requirements</li> </ul> Support maintenance of existing report & dashboard by providing weekly bug fixes and deployment. <b>Key Assumptions</b> <ul style="list-style-type: none"> <li>▶ Accenture, CDPH and the TPA will work collaboratively to design &amp; deliver new reporting requirements.</li> <li>▶ Existing project processes and standards related to State project management, sprint cycles, and deployment schedules will remain consistent.</li> </ul>																																															
<b>CONTRACTORS RESPONSIBILITIES:</b>																																															
The following responsibilities will be assumed by the Reporting & Analytics delivery team. In addition, the current staffing model will be augmented to support the build and maintenance of the reports. <ul style="list-style-type: none"> <li>▶ New feature design and delivery for Reports &amp; Dashboard.</li> <li>▶ Conduct groups and design workshops to continue to build new reports</li> <li>▶ Work with CDPH, TPA and LHJ teams to determine priority and backlog refinement of new enhancements.</li> <li>▶ Maintenance and support of current solution.</li> <li>▶ Manage production-level bugs and continuous QA efforts to ensure quality of existing solution.</li> <li>▶ Weekly maintenance releases for bug fixes and new enhancements.</li> <li>▶ Bi-weekly sprints for new report &amp; dashboard</li> </ul>																																															
<b>STATE RESPONSIBILITIES:</b>																																															
<ul style="list-style-type: none"> <li>▶ Assist with prioritization decision, help engage resources from CDPH, TPA and other subject matter experts when needed</li> <li>▶ Participate in weekly and daily grooming sessions to capture the requirements</li> <li>▶ Share direction as needed to further expediate design and align on expectations and approach</li> <li>▶ Provide approvals and feedback support</li> </ul>																																															
<b>COMPLETION/ACCEPTANCE CRITERIA:</b>																																															
N/A																																															
<b>FTE BREAKDOWN:</b>																																															
Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) as outlined below:																																															
<table border="1"> <thead> <tr> <th>Workstream</th><th>December</th><th>January</th><th>February</th><th>March</th><th>April</th><th>May</th><th>TOTAL</th></tr> </thead> <tbody> <tr> <td>Reporting and Analytics</td><td>4.00</td><td>4.00</td><td>11.00</td><td>11.00</td><td>11.00</td><td>11.00</td><td>52.00</td></tr> <tr> <td>    Reporting - Baseline</td><td>4.00</td><td>4.00</td><td>4.00</td><td>0.75</td><td>0.50</td><td>0.25</td><td>13.50</td></tr> <tr> <td>    BA/ Tableau Visualization Developers</td><td>1.00</td><td>1.00</td><td>1.00</td><td></td><td></td><td></td><td>3.00</td></tr> <tr> <td>    SF Developers</td><td>1.00</td><td>1.00</td><td>1.00</td><td></td><td></td><td></td><td>3.00</td></tr> </tbody> </table>								Workstream	December	January	February	March	April	May	TOTAL	Reporting and Analytics	4.00	4.00	11.00	11.00	11.00	11.00	52.00	Reporting - Baseline	4.00	4.00	4.00	0.75	0.50	0.25	13.50	BA/ Tableau Visualization Developers	1.00	1.00	1.00				3.00	SF Developers	1.00	1.00	1.00				3.00
Workstream	December	January	February	March	April	May	TOTAL																																								
Reporting and Analytics	4.00	4.00	11.00	11.00	11.00	11.00	52.00																																								
Reporting - Baseline	4.00	4.00	4.00	0.75	0.50	0.25	13.50																																								
BA/ Tableau Visualization Developers	1.00	1.00	1.00				3.00																																								
SF Developers	1.00	1.00	1.00				3.00																																								

	Data Engineers	1.00	1.00	1.00				<b>3.00</b>
	Lead/ Data Engineer/ Data Scientist	1.00	1.00	1.00	0.75	0.50	0.25	<b>4.50</b>
	<b>Reporting &amp; Analytics - WOA4</b>			<b>7.00</b>	<b>10.25</b>	<b>10.50</b>	<b>10.75</b>	<b>38.50</b>
	BA/ Tableau Visualization Developers			2.00	3.00	3.00	3.00	<b>11.00</b>
	SF Developers			2.00	3.00	3.00	3.00	<b>11.00</b>
	Data Engineers			2.00	3.00	3.00	3.00	<b>11.00</b>
	Lead/ Data Engineer/ Data Scientist				0.25	0.50	0.75	<b>1.50</b>
	Tester			1.00	1.00	1.00	1.00	<b>4.00</b>

Upon approval, this WOA is mutually agreed to and hereby incorporated into the Contract.

**AUTHORIZED AND APPROVED:**

---

Contractor Project Manager (Mark Noriega)

---

CDPH Contract Manager (Tim Bow)

---

Contractor Project Manager / DATE

---

CDPH Contract Manager / DATE

## MYCAVAX WOA CV-05

CONTRACTOR NAME: Accenture LLP

CDPH CONTRACT NUMBER: 20-10825

WOA NUMBER: CV-05

WOA START DATE: January 1, 2021

WOA END DATE: January 31, 2021

WOA TITLE: Additional January Capacity

TOTAL COST OF APPROVED WOA: \$814,953

### PURPOSE, GOAL, OR OBJECTIVE

In good faith, Accenture provided additional services in January 2021 at the request of the State as described below. This WOA memorializes these services and associated costs to be paid to Accenture as a one-time fee.

The following line items are being amended to add the funding indicated below to the myCAvax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Program Management: \$114,207
- ▶ Level 1 Helpdesk: \$129,506
- ▶ Security Operations: \$7,473
- ▶ Production Operations Support: \$24,354
- ▶ Accenture Vaccination Management Solution Implementation: \$274,273
- ▶ Provider Data Strike Team: \$89,166
- ▶ Customer Experience: \$175,974

### DESCRIPTION OF TASKS:

#### Tasks & Resources

Number of individuals listed by role with cumulative FTE count for January.

- ▶ **Program Management** – The original plan assumed a ramp down of executive oversight and project/delivery management due to the expected level of project changes, team size, and complexity of project scope. However, the scope, complexity, and team size of the individual projects rapidly increased in conjunction with the addition of new interdependent projects.
  - 2 Project Managers, 1 PMO Support: 1.9 FTEs
  - Blended rate: \$360
- ▶ **Level 1 Helpdesk** – Increased effort to support myCAvax/My Turn including 10 additional agents to right size Provider help desk based on email and call volume with actual average handling time to support 6k providers.
  - 10 L1 Helpdesk: 7.5 FTEs
  - Blended rate: \$105
- ▶ **Security Operations** – Conducted additional penetration testing for myCAvax and My Turn.
  - 2 Security Operations: .2 FTE
  - Blended rate: \$208
- ▶ **Production Operations Support** – Release management support and coordination for myCAvax.
  - 1 Operations Lead: .4 FTEs
  - Blended rate: \$366
- ▶ **Accenture Vaccination Management Solution Implementation** – Effort to implement new scope outside of the baseline requirements product (e.g., app dev, release management).

- 1 Functional Lead, 1 Functional Business Analyst, 3 Development Leads, 10 Developers: 9.7 FTEs
- Blended rate: \$167
- ▶ **Provider Data Strike Team** – Establishing the Data Strike Team to support provider data reconciliation activities.
  - 1 Data Strike Team Lead, 1 Outreach Program Lead: 1.8 FTEs
  - Blended rate: \$298
- ▶ **Customer Experience** – Implemented request to enhance the UX/UI for the baseline product.
  - 1 Customer Experience Lead, 1 Communications Lead, 1 UX/UI Lead: 2.2 FTEs
  - Blended rate: \$468

*\*An overall blended rate for this WOA is \$204. This work is invoiced as a one-time cost as documented in the Cost Workbook; the blended rates are provided for illustrative purposes.*

**Key Assumptions**

- ▶ None identified

**CONTRACTORS RESPONSIBILITIES:**

N/A

**STATE RESPONSIBILITIES:**

N/A

**COMPLETION/ACCEPTANCE CRITERIA:**

N/A

Upon approval, this WOA is mutually agreed to and hereby incorporated into the Contract.

**AUTHORIZED AND APPROVED:**

\_\_\_\_\_  
Contractor Project Manager (Mark Noriega)

\_\_\_\_\_  
CDPH Contract Manager (Tim Bow)

\_\_\_\_\_  
Contractor Project Manager / DATE

\_\_\_\_\_  
CDPH Contract Manager / DATE

## MYCAVAX WOA CV-06

CONTRACTOR NAME: Accenture LLP

CDPH CONTRACT NUMBER: 20-10825 WOA NUMBER: CV-06

WOA START DATE: February 10, 2021 WOA END DATE: co-term with Contract end date

WOA TITLE: myCAvax Capacity Model

TOTAL COST OF APPROVED WOA: \$7,486,368

### PURPOSE, GOAL, OR OBJECTIVE

In order to provide State the flexibility to quickly change/reprioritize tasks, activities, and work products to meet constantly changing business demands due to COVID-19, this WOA will change the remaining work under the CalVAX System Development Workstream in the SOW from Fixed Fee/Milestone-based support and payment structure to a Capacity based support and payment structure.

Both parties agree after Release 3/Sprint 4 on February 19, 2021, Accenture has completed and State has accepted all work performed for Releases 1 - 3 / Sprints 1 – 4. Any and all remaining requirements will be addressed and prioritized via the Capacity support and Agile Delivery Method and paid for via the Monthly Support Billing Schedule

The parties also agree the remaining Milestone Based Billing balance of \$176,008.00 will be credited against the ongoing Monthly Support fee.

Warranties for all the goods and services provided under this Agreement will continue to be in accordance with Section 10 of the Agreement.

With the above mentioned change to the SOW, this WOA identifies the net new FTEs to be added in support of further changes in requirements requested by the TPA for the Configuration and Modification Team for the CalVAX System Development Workstream. As example:

- New allocation model from LHJ to TPA network, with need for both processes working in parallel during transition.
- New weekly capacity page to support allocation model
- New bulk upload functionality to process TPA allocations
- Future TPA enhancements to capacity data collection, daily inventory collection, and appointment/inventory data integration with My Turn

The existing team will be redistributed across the following roles (and total associated FTEs):

#### **Configuration and Modification Team & Level 2 / 3 Support**

- Functional and technical leads and SMEs supporting design, development, testing, deployment (15.6 FTEs)
- 2 scrum teams for configuration/modification and L2/L3 support, each made up of:
  - Scrum Master – 1 FTE
  - Business System Analyst – 1 FTE
  - Developers – 13 FTEs
  - Integration Developer – 1 FTE
  - DevOps – 1.5 FTEs
  - Testers – 3.5 FTEs

- UAT Support – 1 FTE
- Training Development – 1 FTE
- Dedicated Level 2 / 3 Support – 2 FTEs
- River Logic – 7.1 FTEs

#### **Adoption & Stakeholder Communication**

- ▶ Communications – 4.5 FTEs
- ▶ Training & OCM (Organizational Change Management) – 6.5 FTEs

The following line items are being amended to add the funding indicated below to the myCAVax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Level 2 / Level 3 Support: no change (current cost of \$220,000 aligns to the 2 dedicated FTEs)
- ▶ Adoption and Stakeholder Communication: \$1,905,750 (this is in addition to the existing cost of \$145,400 allocated for this effort, for a total overall cost of \$2,051,150)
- ▶ Configuration and Modification Team: \$4,833,546 (this is in addition to the existing cost of \$660,000 allocated for this effort, for a total overall cost of \$5,493,546)
- ▶ Configuration and Modification Team – River Logic: \$923,080

Additionally, the following line items are being amended as indicated below to the myCAVax budget to provide a credit for the baseline R5 milestone cost of \$176,008 and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- ▶ Accenture Vaccination Management Solution Implementation: -\$116,988
- ▶ Adoption and Stakeholder Communication: -\$59,020

In summary,

- ▶ The total cost of this team is: \$8,687,776
- ▶ Portion already allocated in the Cost Worksheet: -\$1,025,400
- ▶ Credit from baseline R5 milestone costs: -\$176,008
- ▶ Resulting in an additional cost as documented in this WOA: \$7,486,368

#### **Capacity Model:**

Notwithstanding anything in the SOW to the contrary, the Parties agree all work in this WOA will be performed on a capacity basis offering the State the flexibility to quickly change/reprioritize tasks, activities, and work products to meet changing business demands. Accenture will provide resources to provide the specific FTE capacity (FTE = 40 hours a week) outlined below, to work on the mutually prioritized Tasks, Activities, and Work Product as described in the associated Workstream section below.

The WOA total price is broken down by Workstream, is based on total number of FTEs assigned to a particular Workstream and will be invoiced and paid in accordance with SOW Exhibit 3 I.B.

Workstream	Blended Rate*	December	January	February	March	April	May	TOTAL
Level 2 / Level 3 Support – WOA6	\$148.16			2.00	2.00	2.00	2.00	8.00
Configuration and Modification Team – WOA6				68.7	68.7	68.7	68.7	274.8
<b>Application Maintenance and Enhancement Team** - WOA6</b>	<b>\$123.19</b>			<b>61.60</b>	<b>61.60</b>	<b>61.60</b>	<b>61.60</b>	<b>246.40</b>
Technical and Functional Leads and SMEs				15.60	15.60	15.60	15.60	<b>62.40</b>
Scrum Master				2.00	2.00	2.00	2.00	<b>8.00</b>
Business System Analyst				2.00	2.00	2.00	2.00	<b>8.00</b>
Developer				26.00	26.00	26.00	26.00	<b>104.00</b>

Integration Developer				2.00	2.00	2.00	2.00	8.00
DevOps				3.00	3.00	3.00	3.00	12.00
Testing				7.00	7.00	7.00	7.00	28.00
UAT Support				2.00	2.00	2.00	2.00	8.00
Training/LMS Developer				2.00	2.00	2.00	2.00	8.00
<b>River Logic - WOA6</b>	<b>\$191.19</b>			<b>7.10</b>	<b>7.10</b>	<b>7.10</b>	<b>7.10</b>	<b>28.40</b>
<b>Adoption and Stakeholder Communication</b>		<b>5.30</b>	<b>3.20</b>	<b>11.00</b>	<b>11.00</b>	<b>11.00</b>	<b>11.00</b>	<b>52.50</b>
<b>Communications - Baseline</b>		<b>5.30</b>	<b>3.20</b>	<b>1.60</b>				<b>10.10</b>
<b>OCM &amp; Communications - WOA6</b>	<b>\$270.96</b>			<b>9.40</b>	<b>11.00</b>	<b>11.00</b>	<b>11.00</b>	<b>42.40</b>
Communications				2.90	4.50	4.50	4.50	16.40
OCM				6.50	6.50	6.50	6.50	26.00
<b>Total</b>	<b>\$148.50</b>	<b>5.30</b>	<b>3.20</b>	<b>81.7</b>	<b>81.7</b>	<b>81.7</b>	<b>81.7</b>	<b>335.3</b>

*\*This work is invoiced on a monthly capacity basis as documented in the Cost Workbook; the blended rate is shown for illustrative purposes.*

*\*\*The Application Maintenance and Enhancement Team is continuing with the current myCAvax Implementation team (61.6 FTEs).*

*This team structure shown above replaces the originally planned team:*

<b>Configuration and Modification Team - Baseline</b>	<b>December</b>	<b>January</b>	<b>February</b>	<b>March</b>	<b>April</b>	<b>May</b>	<b>TOTAL</b>
<b>FTEs</b>		0.13	0.25	10.15	9.40	8.90	<b>28.83</b>

Accenture and CDPH acknowledge the need for program agility and flexible resource capacity commensurate with the evolving COVID-19 situation. For the tasks section below, if Accenture believes that additional resources are required beyond the FTEs listed above, Accenture will notify CDPH and CDPH and Accenture will mutually agree on an increased capacity. If CDPH and Accenture agree that fewer resources are required in a forthcoming bi-weekly period below the FTEs listed above, Accenture will adjust the workstream team size and provide CDPH with a credit, provide a proportional reduction in the rate for the workstream, or jointly agree to redeploy resources to an alternate workstream.

## DESCRIPTION OF TASKS:

### Tasks

- Level 2 / Level 3 Support
- Configuration and Modification Team
  - Functional and technical leads and SMEs
  - Development
  - QA
  - UAT Support
- Adoption and Stakeholder
  - Communications
  - Organizational Change Management
  - Training

### Key Assumptions

- Application sub-workstream resource tasks are associated with the Implementation phase and are not including as additional support in the Enhancement phase.
- Production Support resources will be capacity based as-of February 1, 2021 and included as additional resources from the original contract for the Enhancements phase.
- This WOA includes an option to extend 7 River Logic resources for up to 3 months in support of operating the TPA. The State will notify Accenture by February 26, 2021 if they wish to use this option.

<b>CONTRACTORS RESPONSIBILITIES:</b>
<ul style="list-style-type: none"> <li>○ Staff resources with the required skillsets to deliver on the approach and tasks outlined in this WOA.</li> </ul>
<b>STATE RESPONSIBILITIES:</b>
<ul style="list-style-type: none"> <li>▶ The State will assist with prioritizing decisions, helping pull resources from CDPH and other stakeholders to address issues when needed.</li> <li>▶ The State will provide guidance related to any existing program and project standards.</li> </ul>
<b>COMPLETION/ACCEPTANCE CRITERIA:</b>
<ul style="list-style-type: none"> <li>▶ Following standard Agile delivery methods, acceptance criteria will be defined at the user story level.</li> </ul>

Upon approval, this WOA is mutually agreed to and hereby incorporated into the Contract.

**AUTHORIZED AND APPROVED:**

\_\_\_\_\_  
Contractor Project Manager (Mark Noriega)

\_\_\_\_\_  
CDPH Contract Manager (Tim Bow)

\_\_\_\_\_  
Contractor Project Manager / DATE

\_\_\_\_\_  
CDPH Contract Manager / DATE

# MYCAVAX WOA CV-07

CONTRACTOR NAME: Accenture LLP

CDPH CONTRACT NUMBER: 20-10825 WOA NUMBER: CV-07

WOA START DATE: March 1, 2021 WOA END DATE: May 31, 2021

WOA TITLE: Skedulo Velocity and Capacity

TOTAL COST OF APPROVED WOA: \$1,274,145

## PURPOSE, GOAL, OR OBJECTIVE

Add capacity to facilitate development of Skedulo enhancements. Accenture will provide resources to work on the mutually prioritized Tasks, Activities, and Work Product.

The following line item will be added to the myCAVax budget and is documented in the updated Cost worksheet ending on or before May 31, 2021:

- Configuration and Modification Team (Skedulo Enhancements: \$1,274,145)

## Capacity Model:

Notwithstanding anything in the SOW to the contrary, the Parties agree all work in this WOA will be performed on a capacity basis offering the State the flexibility to quickly change/reprioritize tasks, activities, and work products to meet changing business demands. Accenture will provide resources to provide the specific FTE capacity (FTE = approximately 55 hours a week) outlined below, to work on the mutually prioritized Tasks, Activities, and Work Product as described in the associated Workstream section below.

The WOA total price is based on total number of FTEs assigned to this Workstream and will be invoiced and paid in accordance with SOW Exhibit 3 1.B.

Workstream	Blended Rate*	December	January	February	March	April	May	TOTAL
Skedulo Enhancements		0.00	0.00	0.00	11.00	11.00	11.00	33.00
Skedulo Enhancements - WOA7	\$175.02				11.00	11.00	11.00	33.00
Skedulo Developers					8.00	8.00	8.00	24.00
QA/ Management Oversight/ Team Leads					2.00	2.00	2.00	6.00
Performance Management					1.00	1.00	1.00	3.00

*\*This work is invoiced on a monthly capacity basis as documented in the Cost Workbook; the blended rate is shown for illustrative purposes.*

Accenture and CDPH acknowledge the need for program agility and flexible resource capacity commensurate with the evolving COVID-19 situation. For the tasks section above, if Accenture believes that additional resources are required beyond the FTEs listed above, Accenture will notify CDPH and CDPH and Accenture will mutually agree on an increased capacity. If CDPH and Accenture agree that

fewer resources are required in a forthcoming bi-weekly period below the FTEs listed above, Accenture will adjust the workstream team size and provide CDPH with a credit, provide a proportional reduction in the rate for the workstream, or jointly agree to redeploy resources to an alternate workstream.

#### **DESCRIPTION OF TASKS:**

##### **Tasks**

- ▶ Perform enhancements and apply defect fixes to the Skedulo software including:
  - ▶ My Turn Volunteer Group Scheduling
  - ▶ My Turn Targeted Clinics
  - ▶ Unique Codes
  - ▶ Mobile Clinics
  - ▶ SMS and email notifications
  - ▶ Eligibility Updates
  - ▶ Mass Cancellations and Rebooking
  - ▶ TPA Requested Updates

##### **Key Assumptions**

- ▶ None identified

#### **CONTRACTORS RESPONSIBILITIES:**

- ▶ Staff resources with the required skillsets to deliver on the approach and tasks outlined in this WOA
- ▶ Support for backlog grooming and prioritization of work
- ▶ Document user stories and acceptance criteria
- ▶ Work with Development/QA teams on user story implementation and validation
- ▶ Support UAT requests and triage of defects
- ▶ Triage Production Requests
- ▶ Monitor production activity for trends that may indicate a pain point
- ▶ Work with CDPH to identify system improvements
- ▶ Support end-user engagement requests from CDPH program team

#### **STATE RESPONSIBILITIES:**

- ▶ Provide SMEs as needed for sprint and production support activities
- ▶ Prompt feedback support

#### **COMPLETION/ACCEPTANCE CRITERIA:**

Following standard Agile delivery methods, acceptance criteria will be defined at the user story level.

Upon approval, this WOA is mutually agreed to and hereby incorporated into the Contract.

#### **AUTHORIZED AND APPROVED:**

---

Contractor Project Manager (Mark Noriega)

---

CDPH Contract Manager (Tim Bow)

---

Contractor Project Manager / DATE

---

CDPH Contract Manager / DATE