

ARCHITECTURAL & ENGINEERING CONTRACTS TASK ORDER

TASK ORDER NO. 50, Am. 1: Cleanup and Sanitization of [REDACTED] and other facilities due to COVID-19 Virus and Other Pathogens

Contractor: Safety Management Systems, LLC

Request for Services under Standard Agreement No. 4600011278.

Dated: April 29, 2020

DESCRIPTION OF TASK:

Safety Management Systems, LLC (Contractor) shall provide the Department of Water Resources (DWR) with Industrial Hygienist services at work locations listed below to sanitize and mitigate the potential contamination by COVID-19 and other pathogens.

The purpose of the amendment is to correct standard language regarding the timeline of work that was inadvertently left in language that should have said that due to emergency response to COVID-19 hazards and mitigation work needed to start swiftly and was ordered to start March 20, 2020.

SCHEDULE*:

The work shall begin on March 20th, 2020 and continue through September 30, 2020.

DETAILED COSTS AND STAFFING*:

Contractor shall invoice all services according to Exhibit B, including all attachments, of the base contract. The total amount of this Task Order remains \$5,363,915.00.

CONTACT PERSONS:

DWR's Task Order Manager:

Bryan Coulter
Division of Operations and Maintenance
1416 9th St. / Room 650
Sacramento CA. 95814
Phone: 916-653-9978
Cell: 209-628-0656
Email: Bryan.Coulter@water.ca.gov

Contractor's Task Order Manager:

Ryan Hester
Safety Management Systems, LLC
4200 Easton Dr. #7
Bakersfield, CA 93309
Phone: 661-241-9343
Cell: 805-320-0038
Fax: 337-521-3676
E-mail: Ryan.Hester@acadian.com

AUTHORIZED SIGNATURES:

Contractor and State agree that these services will be performed in accordance with the terms and conditions of Standard Agreement Number 4600011278.

STATE OF CALIFORNIA
Department of Water Resources

Safety Management systems, LLC.

Michael Parreira
DWR Contract Representative

Ryan Hester
Regional Manager – West Coast

Date

Date

Parminderjit Randhawa
DWR Contract Manager

Date